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SEAFDEC-Sida Collaborative Project 

2010 Annual Progress Report and Activities Planned for 2011-2012 

…………………………………………………………………….………….. 

I. Executive Summary of the 2010 Progress Report 

The SEAFDEC-Sida Collaborative Project entitled “Activities related to climate 

change and adaptation in Southeast Asia with special focus on the Andaman 

Sea, 2009-2011” was started from 1 January 2009 with an indicated activity 

period up until the end of 2011. The agreement of this project was signed 

between SEAFDEC and Swedish International Development Agency (Sida). The 

status and achievement of project implementation is reviewed annually. The 

first SEAFDEC-Sida Annual Review Meeting was held on 1 February 2010. 

Recently, the second meeting was held on 28 March 2011 at 

SEAFDEC/Secretariat office, Bangkok. The purpose of the Annual Review 

Meeting is to review the progress of the project implementation and gave 

directives for future implementation. According to the Agreement, the mid-

term review report was undertaken by the Swedish Board of Fisheries in the 

third quarter of 2010.  

 

This report provides a summary of activities implemented by the project from 1 

January-31 December 2010 with indications on achievements, challenges, 

outcomes and by the SEAFDEC-Sida Project during 2010. References are also 

made to activities during 2009 as needed to provide a fuller picture. 

Information included and documents attached provide information on detailed 

activity results for 2010, planned activities and schedule for 2011-2012 together 

with an indicative budget for 2011-2012 (see Annexes 1 to 3).  

 

II. Introduction 

Since 2009, SEAFDEC has been implementing “Activities related to climate 

change and adaptation in Southeast Asia with special focus on the Andaman 

Sea, 2009-2011” with support by the Swedish International Development 

Cooperation Agency (Sida). The process around the Andaman Sea started in 

2009 by addressing and building awareness at various fora on the need to 

integrate fisheries management into habitat management to adopt an 

ecosystems approach. In addition, in response to the decline of fisheries 

resources and damage to coastal habitats the need to control fishing effort and 

to combat illegal and destructive fishing has also been addressed.  

 

During 2010, SEAFDEC together with Member Countries has continued the 

process by further promoting the integration of fisheries and habitat 

management and the management of fishing capacity to build a platform for 
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long term management responses at regional and sub-regional levels through 

regional and sub-regional consultations and a series of on-site events in 

selected sites in Andaman Sea countries in cooperation with BOBLME Projects. 

SEAFDEC also promoted the concept at international fora such as events 

organized by FAO/APFIC. 

 

III. Objectives and Project Components 

3.1 Development Objective: 

Long-term sustainability of fisheries and reduced vulnerability to impacts of 

climate change of livelihoods of fisher-folk in ASEAN and around the Andaman 

Sea 

3.2 Immediate objective: 

1. Capacity for the management of fisheries and important coastal habitats 

(refugia) and the protection against natural hazards built up around the 

Andaman Sea (integration of habitat and fisheries management); 

2. Capacity strengthened and systems improved to monitor, record and control 

active fishing effort (large and small scale) as a basis for development for 

coordinated plans for management actions on fishing capacity around the 

Andaman Sea and among ASEAN-SEAFDEC Member Countries (to prepare for 

adaptive measures needed to respond to impacts of climate change); 

3. To provide support to policy development and the process to establish a 

regional fisheries management mechanism and sub-regional agreements 

for/in the ASEAN region including reached consensus on key issues. 

3.2 Target outputs and activities 

The implementation of the project and follow-up activities are planned under 

five sub-components or output groups as follows: 

Output Group 1: Integration of habitat and fisheries management 

Output Group 2: Monitoring, Record and Control – large scale and small scale 

(coastal) fishing 

Output Group 3: Local knowledge, cross cutting issues and safety at sea 

Output Group 4: Policy development and promotion of regional cooperation 

of fisheries management 

Output Group 5: Project Management and Coordination 

 

Major Events 

In response to above mentioned objectives, the project organized a sequence 

of major events in year 2010 in promotion of regional and sub-regional 

cooperation on important aspects of fisheries and habitat management 

including responses to climate change and adaptation as indicated under each 
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of the output groups. Each of the events was preceded by activities such as 

consultations with Member Countries and preparation of background documents 

and other supportive information. For the Andaman Sea process cooperation is 

established with the BOBLME Project. The major events include:  

 The Bay of Bengal Large Marine Ecosystem (BOBLME) of Mergui Archipelago 

Stakeholder Workshop – Thailand, 13-14 July 2010, Ranong, Thailand 

 The On-site Training/Workshop for Capacity Building on the Integration of 

Fisheries and Habitat Management and the Management of Fishing 

Capacity, held 19-22 July 2010, Medan-North Sumatera, Indonesia. 

 The Expert Consultation on Managing Fishing Capacity to Combat IUU 

Fishing, 15-17 September 2010, Bangkok, Thailand. 

 The Regional Technical Consultation on on Adaptation to a Changing 

Environment, 1-4 November 2010, Bangkok, Thailand 

 The On-site Training/Workshop on the Integration of Fisheries and Habitat 

Management and the Management of Fishing Capacity, held 23-26 

November 2010, Langkawi, Malaysia. 

 The On-site Training and Raising Awareness on the Integration of Fisheries 

and Habitat Management and the Management of Fishing Capacity, held 3-

5 March 2011, Myeik, Myanmar. 

 The On-site Training/Workshop on the Integration of Fisheries and Habitat 

Management and the Management of Fishing Capacity, held 23-24 March 

2011, Satun province, Thailand. 

 

IV. Update on Progress 

4.1 Key Achievements until the end of 2010 

 
Integration of habitat and fisheries management 

The introduction of larger fisheries resources conservation areas (Refugia)) with 

the aim to strengthen the existing management efforts were initiated to the 

Andaman Sea countries based on experiences from the Gulf of Thailand by 

introducing a set of criteria for development of such larger fisheries 

management and conservation areas (building upon existing, smaller, 

management areas). In connection to this documentation was provided to the 

Andaman Sea Group on trans-boundary and migratory species, such as Indo-

Pacific Mackerel and Indian Mackerel (Rastrelliger spp.), Hilsa and related 

species. While highlighting the nature of multi-species fisheries the examples of 

trans-boundary movements indicated areas for potential trans-boundary 

cooperation.  
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A sequence of on-site events/information sharing have been organized in 

cooperation with the BOBLME Project in Medan, Indonesia (July 2010) and 

Langkawi, Malaysia (November 2010) as well as in Ranong (July 2010, through 

BOBLME), Yangon (October 2010, through BOBLME) and (bi-lateral Myanmar and 

Thailand) in Phuket (January 2011, through BOBLME) to provide a basis for 

common understanding, raising awareness and information sharing on 

importance of critical habitats to fish and ecosystems, migratory fish stocks and 

local organization as well as information on vessel registration and processes to 

provide licenses to fish and the need to mange fishing capacity and to reduce 

illegal and destructive fishing.  

The ASEAN-SEAFDEC Expert Consultation on Managing Fishing Capacity to 

Combat IUU fishing was held in Bangkok from 15 to 17 September 2010. The 

Consultation could build upon earlier achievements of SEAFDEC with Swedish 

support and the growing recognition on the need to combat IUU fishing and 

reduce destructive fishing as a key element to support efforts to integrate 

fisheries and habitat management and to protect important and sensitive 

habitats. 

The ASEAN-SEAFDEC Regional Technical Consultation on Adaptation to a 

Changing Environment was organized in Bangkok on 1-4 November 2010.  During 

the RTC, information and discussion were made with reference to habitats, 

fisheries and people dependent on fisheries and perspectives of adaptation to 

climate change, additionally aspects on “Livelihoods in coastal and inland 

fishing communities, and working opportunities for fisherfolk and migratory 

work force in the fishing sector (including post-harvest and processing)” were 

specifically highlighted in the build up to the establishment of the ASEAN 

Community by 2015.  

Monitoring, Record and Control – large scale and small scale (coastal) fishing 
incorporating with local knowledge and climate change 

In promoting efforts to address the management of fishing capacity the 

SEAFDEC-Sida project has been able to emphasize important management areas 

through the sequence of sub-regional and regional meetings organized in 2009 

and 2010. The Second Sub-Regional Meeting on the Gulf of Thailand, Bangkok, 

24-26 February 2009, the Workshop on Fishing Vessel Record and Inventory in 

Satun Province, Thailand, July 2009 and the First Sub-regional Meeting on the 

Andaman Sea, in October 2009, all aimed to facilitate regional and sub-regional 

cooperation and to promote increased efforts with respect to “Monitor, Control 

and Surveillance”, “vessel records and inventory” and “Port monitoring” to 

monitor, assess and record the status of fisheries in the Gulf of Thailand, the 

Andaman Sea and the region as a whole.  
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A rough draft Institutional Matrix for key elements of “Monitoring”, “Control” 

and “Surveillance” has been introduced to the Andaman Sea countries with the 

aim to promote institutional cooperation by identifying relevant institutions. 

The draft has been further developed during 2010. Furthermore, the need to 

have good port monitoring (in light of emerging requirements such as the FAO 

Agreement on Port State Measures) and to monitor landings across boundaries 

by vessels from neighbouring countries have been highlighted. The sequence of 

on-site events in countries around the Andaman Sea included references to 

local organizations and information on local records on vessels as well as 

general national information on vessel registration procedures and processes to 

provide licenses.  

The ASEAN-SEAFDEC Expert Consultation on Fisheries Management to Combat 

IUU fisheries was organized in September 2010. Based on a growing recognition 

on the need to combat IUU fishing in the region as indicated by the SEAFDEC 

Council in April 2010, Member Countries have also recognized the importance of 

international instruments like the binding Agreement on Port State Measures as 

a tool to combat IUU fishing and some countries are in the process of ratifying or 

accede to the Agreement. The approach of the meeting was to look “beyond” 

the PSM Agreement and the EC Regulations by focusing on the actions needed 

such as improved fishing vessel registration, improved systems to grant licenses 

to fish, more reliable documentation of catches, port monitoring, 

validation/certification, etc.  

The ASEAN-SEAFDEC Regional Technical Consultation on adaptation to a 

“changing environment”, held in November 2010, highlighted in three full day 

sessions matters relating to the “Integration of fisheries into the ASEAN 

Economic Community and trade related matters”; “Recommendation on 

Climate Change and responses by the sector and by people involved in and 

dependent on fisheries and fisheries Products (adaptation to and/or mitigation 

of)” and “Livelihoods in coastal and inland fishing communities, and working 

opportunities for fisherfolk and migratory work force in the fishing sector 

(including post-harvest and processing)”. Background presentations were 

prepared and presented by representatives of lead countries for the key 

clusters of the ASEAN Fisheries Consultative Forum (AFCF), international and 

regional resource persons and SEAFDEC staff. All sessions included aspects of 

relevance to “monitoring, record and control” and the management of fishing 

capacity, including the well-being of the work force.  

Policy dialogue and promotion of regional cooperation on fisheries 

management  

For long-term sustainability for fisheries and habitats in Southeast Asia the 

promotion of regional cooperation on fisheries management had been 



6 

 

strengthened. Responses to climate change and the need for adaptation 

measures have also been addressed in the process.  

During 2009, the project organized four major events in promotion of regional 

and sub-regional cooperation on important aspects of fisheries and habitat 

management including responses to climate change and adaptation, the Second 

Gulf of Thailand Meeting February 2009, in Bangkok, the ASEAN Fisheries 

Consultative Forum (AFCF), Prep-meeting, May 2009, in Bangkok, the Expert 

meeting on Vessel Record and Inventory, Satun Province, Thailand 2009, and 

the First Andaman Sea Sub-regional Meeting, October 2009 in Phuket, 

Thailand.  

In 2010, the ASEAN-SEAFDEC Expert Consultation on Fisheries Management to 

Combat IUU fisheries was organized in September 2010 and the ASEAN-SEAFDEC 

Regional Technical Consultation on Adaptation to a “Changing Environment”, 

was organized in Bangkok, November 2010 was two major events in promotion 

of policy dialogue and regional cooperation. A sequence of On-site 

events/information sharing was organized in cooperation with BOBLME in 

Medan, Indonesia (July 2010) and Langkawi, Malaysia (November 2010) as well 

as in Ranong (July 2010, through BOBLME), Yangon (October 2010, through 

BOBLME) and (bi-lateral Myanmar and Thailand) in Phuket (January 2011, 

through BOBLME). The on-site events was organized with the aim, among other 

things, to provide basis for common understanding and information sharing.  

To facilitate the dialogue among countries at regional and sub-regional level, 

the project continued to “Monitor national legislation and institutional 

arrangements pertaining to fisheries management, habitat management, and 

management of fishing capacity, to combat illegal fishing and climate change 

and adaptation”. To effectively bring the legal aspects into the regional 

dialogue, SEAFDEC has during 2009 and 2010 been able to include legal aspects 

in the events organized by the project as indicated above.  

There is also a continuation on the “review of international conventions and 

other agreements” of relevance to the management of fisheries, fishing 

capacity and habitats and climate change with a view to how they are 

implemented in the ASEAN Region. Conventions referred to during events 

organized by the project include IMO and ILO Conventions, FAO Port State 

Measures, UN Law of the Sea Convention, UN Human Rights related 

instruments, etc. The sequence of references varies depending on the priorities 

of the Agenda and the profile of events. This is reflected in the reports from 

the meetings. 
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4.2 Challenges 

For a project that are basically process oriented, and with a fairly small amount 

of funding, requiring coordination and cooperation at various levels, one of the 

major challenges lies in the actual process of coordination and the ability of the 

project to link up with other initiatives at various levels. In summary important 

challenges include: 

 Coordination with main partners and initiatives such as ASEAN, the Regional 

Plan of Action (RPOA), FAO/APFIC and the BOBLME Project and ensure that 

projects can coordinate the timing of regional and on-site events. A challenge 

here is that other initiatives work have different modes of working, such as 

ASEAN through appointed “lead countries”, RPOA a bit ad hoc depending on 

availability of funds and the BOBLME that to a large extent work through 

consultants while SEAFDEC is working through counterparts and resource 

persons in participating countries. 

 Maintain momentum among countries around the Andaman Sea and Gulf of 

Thailand respectively on processes to promote sub-regional arrangements on 

trans-boundary management of habitats and migratory fish (such as Indo-

Pacific Mackerel and related species) including needed attention to address 

and manage fishing capacity and to combat illegal and destructive fishing 

practices.  

 Consistency in approach and information provided at regional, sub-regional 

and provincial level – or in short can the same message be provided at 

different levels with people of different schooling background. Should the 

local people learn the central/administrative/academic language or should 

the centre learn to communicate on terms known to coastal village people.  

 To have a forward looking and flexible planning to be able to build upon 

recommendations (outcomes) of events organised by the project, to 

incorporate outcomes of other events organised by SEAFDEC, FAO/APFIC, 

MFF/IUCN, BOBLME and BOBLME/CORIN-Asia and/or others in order to be in 

the position to strengthen possible, and positive, impacts of interventions by 

the project and partner organisations.  

 
Effective implementation of MCS would depend on the fisheries management 

policy of each country and the institutional capacity and ability to cooperate 

among institutions. Specific elements can be operated at the local or fishing 

community level. This can be effective through capacity building of fishermen 

enabling them to understand the context and to collect data in support of the 

“Monitoring” aspect as well as to establish local structures for purposes of 

creating reference points as a basis for “Control”. The real challenge is to 

facilitate cooperation among institutions and other stakeholders that might 

have different objectives and interests. 
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4.3 Outcomes  

The project have successfully been able raise that awareness of the need to view 

fisheries as an integrated part of broader natural resources and environmental 

management. Furthermore, the focus on social concerns, including 

working/labour conditions, has led to an increased awareness of the need to 

address social aspects as a fundamental part of sustainability both in terms of 

natural resources utilization and in the management of fishing capacity and in 

combating IUU fishing. 

During the First Meeting of the Andaman Sea Sub- region, October 2009 in 

Phuket all countries around the Andaman Sea including India were in favour of 

improved sub-regional cooperation on an eco-systems based approach by 

integrating habitat and fisheries management with a perspective to better 

manage habitats and shared/trans-boundary stocks. SEAFDEC was urged to 

continue the process (also at province level), in cooperation with the BOBLME 

and MFF.  

The Andaman Sea countries and the Gulf of Thailand countries are positive to 

the establishment of larger fisheries resources conservation areas (refugias) 

and in the process build upon existing management areas (MPA’s, heritage sites, 

etc). Defined criteria have been agreed upon in developing the area. The 

initiation of work on development of management measures for Rastrelliger 

spp., Hilsa and related species in the Andaman Sea was well met by participating 

countries at the first Andaman Sea meeting (as earlier for the Gulf of Thailand). 

Continued focus was indicated for two areas in the eastern part 1) the area from 

Phuket up into Myanmar and 2) for the area from Phuket down into the Malacca 

Straits. A strong recommendation to SEAFDEC-Sida was to organize a sequence of 

on-site training events (in cooperation with BOBLME and MFF as suitable) during 

2010 and 2011 to address key issues at local (trans-boundary) level as a further 

step in promoting sub-regional (and trans-boundary) cooperation. Furthermore, 

factors such as climate change, changes in monsoon patterns and oceanographic 

movements that could lead to distribution shift and production fluctuations of 

important fishery resources should be assessed (by partners and/or SEAFDEC). 

Mud crabs and mangrove management has good potentials in efforts to build 

responses and adaptive capacity to impacts of climate change, in that it has 

been shown that good management of crabs rely on healthy mangroves. The 

mangrove in itself protects against natural hazards and through the management 

of the natural resources in the mangrove increased income is a shown benefit. 

The mackerels and related species migrate across boundaries and important to 

the local economies. Together with the countries the ambition is to explore the 

possibility of joint management arrangements to promote responsible fishing in 

the Andaman Sea. The process forward on joint approaches to mackerels and 
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habitat management will be further explored, as indicated above, during sub-

sub-regional events to be organized during 2011. 

There is a continued low profile on “eco-labels” as such but one option to 

consider is to follow up on the January 2009 and 2010 seminars/meetings with 

Abba Seafood and others on the work of SEAFDEC/TD to see if Tongol Tuna could 

be an example for producers to show how to indicate sustainability in, otherwise 

data poor fishery. Recent information indicates that Abba and partners might get 

a project approved by Sida to follow up on the Tongol Tuna.  

The sequence of on-site events/information sharing that have been organized in 

cooperation with BOBLME around the Andaman Sea Countries have so far 

provided important steps in building a basis for capacity building, learning and 

information sharing within and among a) Indonesia, Malaysia and Thailand and b) 

Myanmar and Thailand, respectively. In the promotion of regional cooperation, 

the events have been productive in building up a common understanding on key 

issues and problems that need to be addressed by the countries through joint 

efforts, such as the encroachment of larger vessels into coastal waters, trans-

boundary migratory stocks and critical habitats of importance to fish and 

ecosystems in sub-sub-regions.  

The sequence will be continued during 2011 and in cooperation with BOBLME 

organize an on-site event in Satun, one in Ranong and one in Myeik. Based on 

the inputs from the on-site events one, possibly two, sub-sub-regional events 

will be organized in 2011 with an aim to lay out the directions to take to 

strengthen the sub-sub-regional cooperation. A third Gulf of Thailand meeting 

and a second Andaman Sea Meeting will be organized during 2011 following the 

outcomes of regional, sub-regional events held.  

Events organized by the project has, through participants, confirmed that 

attempts to manage marine resources, fisheries and habitats need to be done 

with an eye to the management of fishing capacity and the reduction of illegal 

and destructive fishing. To be effective common approaches would be needed 

and there is a requirement for increased cooperation among nations in sub-

regions to manage fishing capacity. In recognition of this the sub-Regional 

meeting on the Gulf of Thailand, Bangkok, 24-26 February 2009, proposed that 

increased efforts should be made with respect to “Monitor, Control and 

Surveillance”, “vessel records and inventory” and “Port monitoring” to assess 

and record the status of fisheries in the countries. The Gulf of Thailand Sub-

region members (Cambodia, Malaysia, Thailand and Vietnam) initiated a process 

to establish a MCS network. This network would initially have its focus on 

information sharing, such as on the number and types of boats, people involved 

in fishing and landings among other things. As a step in this direction, a process 



10 

 

has been initiated to develop a fishing vessel record and inventory in Southeast 

Asia and the Gulf of Thailand Sub-region. 

The meeting on the Andaman Sea Sub-region, October 2009, was able to 

initiate cooperation among all Andaman Sea countries, including India (with 

support from the BOBLME). The meeting introduced aspects related to MCS and 

could start to initiate development of a MCS network for the Andaman Sea (by 

initially focus on the sharing of information). The introduction of an 

institutional matrix on Monitoring, Control and Surveillance with information on 

“responsible institutions”, “supporting legislation” and relevant 

“convention/international agreement” as tool to support the building up of MCS 

network(s) for the Andaman Sea Sub-region was well received and the SEAFDEC-

Sida project has been advised or requested to further develop the matrix and 

gradually include all ASEAN countries. The information on “responsible 

institutions”, “supporting legislation” and relevant “convention/international 

agreement” should be further developed and shared during on-site events. 

Additional key activities such as “stock assessment” and “ecosystems health 

monitoring” should be included in the matrix on Monitoring (M). During the sub-

regional events for the Gulf of Thailand (February 2009) and for the Andaman 

Sea (October 2009), respectively, the countries agreed on a definition for IUU 

Fishing suitable for each of the two sub-regions. The definitions agreed upon 

are the same for both of the sub-regions. 

In follow up of the promotion of the management of fishing capacity at local 

level, the sequence of on-site events/information sharing that was organized 

during 2010 and to be continued 2011 included information and discussions on 

rules and regulations on the management of fishing capacity and the need to 

combat illegal and destructive fishing cooperation. A common problem faced by 

all participating countries is the encroachment of larger vessels into coastal 

waters and destructive fishing in critical habitats of importance. To reverse the 

trend there is need for countries to get together and agree on joint management 

approaches. The sequence will be continued during 2011 and in cooperation with 

the BOBLME organize an on-site event in Satun, one in Ranong and one in Myeik. 

Based on the inputs from the on-site events one, possibly two, sub-sub-regional 

events will be organize with an aim to lay out the directions to take to 

strengthen the sub-sub-regional cooperation in the southeast and northeast part 

of the Andaman Sea, respectively. SEAFDEC will take a lead in the southern part 

and BOBLME in the northern part.  

Increased awareness was provided during events in 2009 and 2010 to the 

Andaman countries on the legally-binding Port State Measures.  It was 

recognized that “Port monitoring” is something that would be of increasing 

priority and of a more local nature the landings of fish that is being done in 
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“neighbouring countries” (Satun July 2009 and Ranong July 2010). The survey 

form to assess the types of information that would be used in connection with 

port monitoring has been seen as a useful tool to explore available information 

during on-site training/information. The forms have exposed the limited 

amount of information that is available in the region and the sub-region. 

An important outcome from the Expert Consultation on Managing Fishing 

Capacity to Combat IUU fishing that was held from 15 to 17 September 2010 in 

Bangkok was the consensus on the need to develop a common mechanism to 

combat IUU fishing. This is also indicated by the SEAFDEC Council in April 2010. 

Furthermore, the Consultation emphasized the need to “strengthen cooperation 

and build upon the lead countries for the ASEAN Fisheries Consultative Forum 

(AFCF) “key clusters” under the AFCF framework.  

Recommendations on follow-up actions were provided for a whole range of 

important critical functions, such as fishing vessel registration, granting 

licenses to fish, documentation of catches, port monitoring, 

validation/certification, building up MCS networks etc. The outcomes are well 

reflected in the report from the Consultation. Background documents and 

presentations prepared by SEAFDEC, RFPN, member countries, international 

organizations and initiatives (FAO, IMO and RPOA) and other participants were 

well received and provided good basis for the discussions.  

The Vessel Record and Inventory including the Survey Forms on 1) Larger fishing 

vessels, and 2) Coastal fishing vessels/boats was again met with great interests 

and the meetings have urged SEAFDEC to continue – however, the tendency 

referred to from 2009 to discuss what categories to include rather than to 

provide “numbers” is still hard to break. This was reflected during the 

September 2010 Consultation in that it was called upon SEAFDEC to collect all 

available national forms in the region with the aim to try to work out a 

summarized format. At the same time it was suggested that SEAFDEC should 

work with available information from each country based on their format and 

available information and then analyze the regional picture. Follow up to the 

Consultation and the recommendations will be incorporated in continued activity 

and project planning and coordination will, among others, be sought with 

Southeast Asian countries and ASEAN, RPOA, FAO/APFIC, IMO, ILO and a new 

project to be developed by the SEAFDEC Japanese Trust Fund. The approach 

taken by the project is to follow up on available information. 

The ASEAN-SEAFDEC RTC on Adaptation to a “Changing Environment”, 

Bangkok, November 2010, proved to be very successful with important 

outcomes on a range of matters that are becoming increasingly critical such as 

climate change, livelihoods and rights. The RTC provided a milestone in 

highlighting the status of working conditions, labour well-fare and the need to 
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address migratory workers in fishing and fishing industry in ASEAN with a 

perspective on the ASEAN Community by 2015. The outcomes indicated that “it 

is important to view the perspective of fisheries (small and large), aquatic 

resources and habitat management, including trade opportunities in a broader 

perspective that includes both small coastal and inland communities dependent 

on aquatic resources as well as the employment opportunities provided by 

larger vessels and processing industries. A common aim is to ensure that 

working conditions, including that of migratory workers, meet the standards set 

out in the ASEAN Socio-Cultural Community Blueprint”. 

In the process to manage fishing capacity and to combat IUU, the outcome of 

the November 2010 RTC reflects an understanding of the need to address the 

conditions for workers engaged in the fishing industry, the working environment 

and the importance to have proper documents for those working on fishing 

vessels. Similar aspects were also raised in the perspective of the improvement 

of safety standards, including safety at sea and responses to climate change. 

The RTC in November 2010 was the first one where there was a systematic 

reference to the ASEAN Charter, ASEAN Economic Community Blueprint ASEAN 

Socio-Cultural Community Blueprint as is indicated in the report from the 

Consultation. 

It is well known that the importance of local knowledge is a factor to be 

recognized in developing adaptive capacity, specifically on monitoring and 

control aspects as indicated by experiences in Indonesia and La-Ngu District in 

Satun, Thailand. Attempts, through feedback from on-site training and other 

events, to develop “area management systems” would benefit if development 

could be based on success stories of community involvement in fisheries 

management using traditional practices, such as the examples from Indonesia 

and Thailand. Such experiences should be integrated into fisheries management 

planning and in the process clarify the roles of all stakeholders.  

As mentioned under Achievements above, policy dialogue and promotion of 

regional cooperation on fisheries management is a very important “key” to 

long-term sustainability for fisheries and habitats in Southeast Asia and for 

inland/coastal communities dependent on coastal and freshwater/wetland 

resources. The outcomes of the major events organized during 2009 and 2010 

facilitated important steps in the promotion of regional and sub-regional 

cooperation on key aspects of fisheries and habitat management including 

responses to climate change and adaptation.  

During The Second Gulf of Thailand Meeting, February 2009, the Gulf of 

Thailand countries agreed to move towards stronger cooperation starting with 

information sharing, vessel records, MCS network, refugia and the Rastrelliger 

spp. (Pla Too) and related species (see report from the meeting).  
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The ASEAN Fisheries Consultative Forum (AFCF), Prep-meeting, May 2009, led 

to a developed and agreed activity plan for the ASEAN Fisheries Consultative 

Forum (AFCF). The plan was adopted by the AFCF in Hoi An, 1 – 2 June 2009, 

and by ASWGFi also in Hoi An, 3- 5 June 2009, and later endorsed by the SOM 

30th AMAF in the end of October 2009. Important outcomes include the 

identification of the following key cluster areas for cooperation under the AFCF 

(with lead country in brackets): 

- Combating IUU Fishing (Indonesia) 
- Promoting sustainable fishing practices 

 Fishing Capacity and responsible fishing practices 
         (Malaysia) 

 Conservation of biodiversity and enhancing fisheries resources 
(Vietnam) 

 Fish for Aquaculture Feed (Vietnam) 
- Fisheries co-management (Cambodia) 
- Adaptation and mitigation of impacts of climate change (Philippines) 
- Fisheries post-harvest and food safety (Singapore) 
- Strengthening ASEAN joint approaches/positions on international trade 

related issues (Thailand) 
- Information, education and communication to support development and 

management of fisheries (Brunei Darussalam 
- Capacity building (Lao PDR) 

 

The Second ASEAN Fisheries Consultative Forum (AFCF) Meeting, Brunei 

Darussalam, 21 – 22 June, 2010 confirmed the Work Plan and ambitions for the 

AFCF and it also provided clear indications and the role and functions of 

member countries in supporting the ASEAN based process. The lead countries 

for “key clusters” were confirmed as was an expressed wish from ASEAN 

Member Countries to see a role of SEAFDEC in support of the implementation of 

the AFCF Work Plan. 

The first Andaman Sea Sub-regional Meeting, October 2009 was the first event 

where all (including India) Andaman Sea countries could take part. The 

Meeting successfully initiated and promoted sub-regional cooperation around 

the Andaman Sea based on coordination with the BOBLME. The participants 

could confirm and approve criteria and scope for the initiation of fisheries 

resources conservation areas (refugias), It was agreed to explore cooperation 

around Rastrelliger spp, Hilsa and related species. The meeting gave a clear 

response with regards to the willingness to jointly address fishing capacity and 

a process was initiated that could lead to the sharing of information, to move 

towards the establishment of MCS Network(s), to improve vessel record and to 

strengthen capacity for port monitoring. 
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The sequence of on-site events/information sharing referred in the output 

groups 1, 2 and 3 and held in Medan, Indonesia (2010) and Langkawi, Malayisa 

(2010) as well as in Ranong (2010, through BOBLME), Yangon (2010, through 

BOBLME) and (bi-lateral Myanmar and Thailand) in Phuket (2011, through 

BOBLME) provided important opportunities to share experiences with 

participants from neighbouring countries invited. In the promotion of regional 

cooperation, the events have been productive in building up a common 

understanding on key issues and on problems that need to be addressed by the 

countries through joint efforts, such as the encroachment of larger vessels into 

coastal waters, trans-boundary migratory stocks and critical habitats of 

importance to fish and ecosystems in sub-sub-regions.   

The ASEAN-SEAFDEC Expert Consultation on Managing Fishing Capacity to 

combat IUU fishing was held in September 2010, in Bangkok and provided an 

opportunity to maintain and strengthen the cooperation with the RPOA and FAO 

Global Program. During the RTC, and by participating, reports on progress and 

status have been directly provided to cooperating partners. The cooperation on 

vessel record and fishing capacity include RPOA, FAO Global Record and from 

2011 also the preparation of a new initiative by the SEAFDEC Japanese Trust 

Fund. The Consultation gave important references to the priority given by 

participating countries on the need to cooperate to combat IUU fishing. It also 

provided a perspective on the implementation of efforts to manage fishing 

capacity as a joint basis to combat IUU fishing and countries were encouraged 

to “develop a common mechanism to combat IUU fishing”.  The Consultation 

reinforced that “each of the countries, within the context of their own system 

should prepare a basis for information sharing”, by adding that countries have 

to share information on the options provided by the national institutional and 

legal structure while noting that countries cannot be expected to commit 

themselves beyond the provisions of their laws and regulations.  

Furthermore, the Consultation emphasized the need to “strengthen cooperation 

and build upon the lead countries for the ASEAN Fisheries Consultative Forum 

(AFCF) “key clusters” under the AFCF framework.  

ASEAN-SEAFDEC Regional Technical Consultation on Adaptation to a “Changing 

Environment” was organized in Bangkok on 1 – 4 November 2010 with a 

perspective towards the ASEAN Community establishment by 2015. The RTC had 

full day sessions on 1) “Integration of Fisheries into the ASEAN Economic 

Community and trade related matters”; 2) “Climate Change and responses by 

the sector and by people involved in and dependent on fisheries and fisheries 

products”; and 3) “Livelihoods in coastal and inland fishing communities, and 

working opportunities for fisherfolk and migratory work force in the fishing 

sector (including post-harvest and processing)”. As a basis for regional 
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cooperation on the well-being of rural/coastal communities, the RTC 

highlighted in a way that has not been done before (in a “fisheries” context) 

the importance that the constitutional rights and livelihood rights of fishers, 

coastal and inland (fisheries) communities and migratory workers on fishing 

vessels and in processing industries are respected consistent with the 

constitutions of respective member countries.  The RTC also provided a 

milestone in highlighting the status of working conditions, labour well-fare and 

the need to address migratory workers in fishing and fishing industry in ASEAN 

with a perspective on the ASEAN Community by 2015. 

The importance to promote regional cooperation, based on an understanding of 

the opportunities and limitations, provided by the legal and institutional 

provisions provided by each of the countries was stressed during the RTC. The 

RTC also emphasized the need to strengthen cooperation and build upon the 

lead countries for the ASEAN Fisheries Consultative Forum (AFCF) “key clusters” 

under the AFCF framework.  

4.4 Impacts 

The work that emerged out of the first stage and the transition stage of the 

SEAFDEC-Sida cooperation has through active engagements with partners in the 

region led to the present situation where the need to integrate fisheries 

management into habitat management is now well appreciated by ASEAN-

SEAFDEC Member Countries. This also fits well into the focus being promoted by 

FAO and others on an eco-systems approach to fisheries. Linking fisheries and 

habitat management is also through the sequences of events implemented by 

the SEAFDEC-Sida Project increasingly becoming recognized as an important 

element in the plans to promote sub-regional cooperation by looking at shared 

eco-systems/habitats, shared (groups) of species and related fishing activities – 

including that of combating illegal and destructive fishing.  

One of the most significant events during 2010, and of relevance to all 

objectives defined by the Project Document, was the ASEAN-SEAFDEC RTC on 

adaptation to a “changing environment”, Bangkok, November 2010 and the 

impact of the RTC should not be under-estimated. The recommendations and 

statements indicated by ASEAN/SEAFDEC member countries on a range of 

matters that are becoming increasingly critical such as climate change, 

livelihoods, working conditions and the well-being of migratory work force (on 

fishing vessels, post harvest and processing) and trade can be seen as 

milestones in the dialogue among countries in the region. This should also be 

viewed in the perspective of the RTC being the first one where there was a 

systematic reference to the ASEAN Charter, the ASEAN Economic Community 

Blueprint and the ASEAN Socio-Cultural Community Blueprint as indicated in the 

report from the RTC. 
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In the perspective of “impacts”, it should be recognized that the RTC provided 

a milestone in highlighting the status of working conditions, labour well-fare 

and the need to address migratory workers in fishing and fishing industry in 

ASEAN with a perspective on the ASEAN Community by 2015. Outcomes from 

the RTC indicated that “it is important to view the perspective of fisheries 

(small and large), aquatic resources and habitat management, including trade 

opportunities in a broader perspective that includes both small coastal and 

inland communities dependent on aquatic resources as well as the employment 

opportunities provided by larger vessels and processing industries – which often 

provides alternative employment for rural/coastal people that decide to seek 

opportunities elsewhere by migrating to other areas including neighbouring 

countries. A common aim is to ensure that working conditions, including that of 

migratory workers, meet the standards set out in the ASEAN Socio-Cultural 

Community Blueprint”. In the process to manage fishing capacity and to combat 

IUU, the outcome reflects an understanding of the need to address working 

conditions, working environment and the importance of have proper documents 

for those involved on the vessels. Similar aspects were also raised in the 

perspective of the improvement of safety standards, including safety at sea and 

responses to climate change. 

In highlighting the integration of fisheries and habitat management, it is 

important to consider the specific process needed to build upon a platform of 

common understanding. The process to establish a sequence of fisheries 

resources conservation areas (refugia) has been initiated and expressions of 

cooperation between countries in the Andaman Sea was documented during the 

first Andaman Sea Meeting, in Phuket, October 2009 with the cooperation with 

BOBLME. There is an expressed willingness to move towards better cooperation 

on fisheries – and environmental – management in the Andaman Sea with 

indications on the importance to facilitate bi-and trilateral agreements.  

The approach taken by the SEFDEC-Sida Project in the Andaman Sea, in 

cooperation with the BOBLME Project, is to organize sequences of on-site events 

for information sharing and capacity building with one “loop” involving countries 

in the area south of Phuket (Indonesia, Malaysia and Thailand) and one “loop” 

involving countries north of Phuket (Myanmar and Thailand). In the southern 

part on-site events has been held during 2010 in North-Sumatra (Indonesia) and 

Kedah State/Langkawi (Malaysia) – a third on-site event in Satun (Thailand) is to 

be held in March 2011. The immediate impact being a broadened understanding 

among those participating during the events that certain problems – and 

opportunities – are common to the countries of the sub-sub-region(s) and that 

could possibly be the basis for agreements on management options. The 

upcoming (during 2011) sub-sub-regional events should, ideally, indicate 

common steps and joint approaches, including a perspective of expectations on 
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time needed to work towards bi- and/or tri-lateral agreements on issues of 

common interest. 

The process to address fishing capacity is well recognized by the ASEAN (the 

project being implemented under the ASEAN-SEAFDEC Strategic Partnership), 

SEAFDEC Council, FAO/APFIC and the RPOA. The role of SEAFDEC in facilitating 

the process and promote actions to be taken by member countries is well 

documented. The reports from RPOA, AFCF and SEAFDEC Council, provided 

reference to the role and gradual impact in the region as the process moves 

along by building broader consensus within the region.  

To build up a regional “vessel record and inventory” with longer term aims to 

improve registration of fishing vessels and to improve the regional cooperation 

of information sharing in the ASEAN region, the Member Countries have 

suggested that matters on fishing record and inventory should be addressed also 

at sub-regional level. It was noted that improved records could also provide a 

valuable tool in adjusting fishing effort in the light of adaptation to climate 

change.  

With obvious difficulties in 2010, to move forward with the forms at sub-regional 

and on-site levels, the project decided to shift its strategy in a way that instead 

of trying to fill in forms when many countries have limited information available 

the project will, if responses are positive, work with available information from 

each country based on their own formats and then work for improvements on 

existing system and analyze the regional picture based on that. As one 

recommendation from the ASEAN-SEAFDEC Expert Consultation on Managing 

Fishing Capacity to Combat IUU fishing in September 2010 in Bangkok, this 

approach was supported and the project can act accordingly. 

The impact in terms of providing directions for action is based on the notions 

that the need to combat IUU fishing is now a central priority for the region and 

countries should “develop a common mechanism to combat IUU fishing”. This is 

also indicated by the SEAFDEC Council in April 2010 and can be seen as a result 

of the focus of the Project since 2005 and onwards.  

The importance and value of the potential impact that could emerge following 

the September 2010 Consultation is further strengthened by the broad range of 

participants attending the Consultation, including all ASEAN Member Countries, 

Australia and Timor-Leste including regional organizations such as FAO/APFIC, 

IMO, RPOA Secretariat, SEAFDEC and the Swedish Board of Fisheries. Cooperation 

with ASEAN, FAO Bangkok and the RPOA is well established and this is important 

in terms of coordinated efforts and longer term impact. In the process the 

Project and partners should build upon the lead countries of key clusters in the 

AFCF work plan. 



18 

 

There have been important positive advances in initiating processes to manage 

fishing capacity and to combat IUU fishing with related process related 

impacts. The process include results from the Second Gulf of Thailand Meeting 

(February 2009) and the First Andaman Sea meeting (October 2009) and the 

sequence of on-site events that has been organized (and that will continue in 

2011). The initiated processes include dialogue on cooperation on vessel 

registration, licenses to fish, promotion of MCS networks, applications of trans-

boundary approaches to cooperation on fisheries issues and with regards to 

monitoring, record and control of fishing activities in coastal areas. The 

importance to address working conditions, migratory workforce and improved 

livelihood opportunities will be incorporated in the process.  

Building upon existing information in its available format has been suggested 

for the continued work – also in connection with the development of MCS 

networks. The priorities being given by countries around the Gulf of Thailand 

and the Andaman Sea to develop MCS networks and to share necessary 

information are important statements by the countries and a good foundation 

for the process ahead and to generate further project impact. 

It is well known that the importance of local knowledge is a factor to be 

recognized in developing adaptive capacity, specifically on habitat 

management and the monitoring and control as indicated by experiences in 

Indonesia and La-Ngu District in Satun, Thailand. Attempts, through feedback 

from on-site training and other events, to develop “area management systems” 

would benefit if development could be based on success stories of community 

involvement in fisheries management using traditional practices (e.g. those in 

Indonesia and Thailand). The main impact ahead will depend on the way that 

well organised local systems can be built upon, by the project and others, to 

improve management capacity and capacity to adapt to change. Three good 

examples has been highlighted following section provide example of positive 

local practices of relevance to fisheries management, namely Awig-awig in 

Lombok, Indonesia, the Panglima Laut Aceh as practiced in Nanggroe Aceh 

Darussalam, Indonesia, and the local organization of La Ngu District in Satun 

Province, Thailand. 

The ASEAN-SEAFDEC RTC on Adaptation to a “Changing Environment”, 

Bangkok, November 2010 was a significant and important event as already 

indicated above. The RTC stated the importance to “encourage coastal and 

inland (fisheries) communities, including local people involved in fisheries 

related activities and the local governments, to take leading roles to generate, 

develop and facilitate local stakeholders’ involvement in the development of an 

enabling environment to secure both diversified means of livelihood and 

sustainable development of fisheries (ASEAN Socio-Cultural Community 
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Blueprint). There is a need to “develop enabling national policy and supporting 

financial mechanisms, social safety nets and protection from the negative 

impacts of integration, globalization, and natural disasters in support of sound 

and sustainable livelihood programs and related activities among coastal and 

inland communities dependent on and involved in fisheries related activities, 

full-time or seasonally/part-time (ASEAN Socio-Cultural Community Blueprint).  

The RTC emphasized on the importance to “recognize and support the role and 

capacity of women and youth in generating income from fisheries-related 

activities, alternative employment and search and promotion of work outside of 

the fisheries sector”.  

The RTC provided a breakthrough in stressing the need to address the rights of 

inland and coastal communities and the following statements are cited from 

the report of the RTC: “The protection of the rights of workers within the 

fishing industry, including migratory workers in fisheries and the fishing 

industry, should be ensured and promoted in accordance with the ASEAN Socio-

Cultural Community Blueprint (ASEAN Socio-Cultural Community Blueprint, 

Chapter C). A priority need is to reduce the gap between different groups of 

people (and countries) in accessing safe and secure job opportunities that are 

consistent with relevant provisions of ILO conventions. Furthermore, the RTC 

stated the importance of “ensuring that constitutional rights and livelihood 

rights of fishers, coastal and inland (fisheries) communities and migratory 

workers on fishing vessels and in processing industries are respected consistent 

with the constitutions of respective member countries and the provisions of 

United Nations Convention on Law of the Sea (UNCLOS), United Nations Fish 

Stock Agreement (UNFSA), Convention on Biodiversity (CBD), United Nations 

Declaration on Human Rights (UNDHR), etc., as needed to be able to access to 

food, health and safe living conditions as well as access to the available aquatic 

(fisheries) resources and working opportunities inside and outside of the 

sector”. 

Policy dialogue and promotion of regional cooperation on fisheries 

management  

The Project has been successful in initiating cooperation around the Andaman 

Sea and earlier in the Gulf of Thailand, specifically, and the Southeast 

Asian/ASEAN region as a whole in general. This has resulted in an increased 

recognition of the need for regional (and sub-regional) arrangements on 

fisheries and habitat management, including adaptation and responses to 

climate change.  

Impacts or results are found in areas where the Project has been successful in 

bringing important aspects with regards to the well-being and the rights of 
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coastal communities and people involved in fishing on the agenda and into the 

dialogue between countries, such as: 

- Awareness/information on the flow of institutional responsibilities in the 

sequence of registration and licensing and in the different  elements and 

institutional responsibilities to be recognized in the cooperation on 

Monitoring, Control and Surveillance 

- Opportunity provided for legal advisors/officers from participating 

countries to share experiences on the limits and opportunities for 

cooperation based each national legal framework as a fundamental basis 

to cooperate on combating IUU fishing 

- Safety at Sea as a central elements in the process to register fishing 

vessels (IMO Conventions) and during 2010 the importance to recognize 

good working conditions also in aspects of safety (at sea) 

- The rights and duties of smaller communities and fish workers and how 

these rights are reflected in international conventions and other 

instruments and during 2010 with reference to ensure that the 

constitutional rights are respected (RTC November 2010). 

- Labour laws, conventions on working conditions (ILO Convention) and the 

right to decent working conditions -  and how that can be reflected in the 

process of licensing 

- Advances in identifying areas (fishing capacity, migratory patterns and 

habitats) as basis for dialogue on bi-and tri-lateral arrangements 

- Awareness on the “two sides” of seeking diversified livelihood and 

alternative employment by recognizing a) the livelihood options and 

alternative available within or near the coastal/rural communities and b) 

the rural/coastal people that decides to seek opportunities elsewhere by 

migrating to other areas (including neighbouring countries). A common 

aim is to ensure improved livelihood, good working conditions, including 

that of migratory workers, as a means of reducing poverty and improve 

well-being. 

- Traditional knowledge and the importance to build up local organizations 

based on local norms and traditions 

The SEAFDEC-Sida project is, to facilitate the dialogue among countries at 

regional and sub-regional level, giving a priority to “Monitor national 

legislation and institutional arrangements pertaining to fisheries 

management, habitat management, and management of fishing capacity, to 

combat illegal fishing and climate change and adaptation” To effectively bring 

the legal aspects into the regional dialogue SEAFDEC has during 2009 and 2010 

been able to include the legal aspect in the events organized so far and it has 

been emphasized that implementation of management measure cannot go 

beyond, or to be more strict than what is stated in national legislations.  
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Opportunities have been provided to share experience on national legislations 

in conjunction with Consultations and Sub-regional meetings. The RTC in 

November 2010 made an important point by urging countries to ensure that 

constitutional rights and livelihood rights of fishers, coastal and inland 

(fisheries) communities and migratory workers on fishing vessels and in 

processing industries are respected consistent with the constitutions of 

respective member countries. 

SEAFDEC-Sida project have continued to actively participate in and/or organize 

other regional events together, as applicable, with ASEAN, FAO, UNEP, RPOA-

IUU, MRC, BOBLME, Mangroves for the Future, Wetlands Alliance, etc. During 

these events the project has been able to promote regional cooperation, 

responses to climate change, policy dialogue and coordination – the outcome is 

reflected in documentation and reports from these. Furthermore, the project 

has been able to provide recommendations and advise on coordination of 

habitat and fisheries management (refugia), managing fishing capacity 

(combating IUU fisheries) and approaches to address climate change aspect. (A 

list of events is provided in the detailed activity report and above under 

achievements). 

References to outcomes and results on the process to foster improved regional 

cooperation can be found in documents by ASEAN and ASEAN Working Groups, 

SEAFDEC Reports, SEAFDEC Council, FAO/APFIC, the RPOA, BOBLME and other 

sources. Important references to the progress in promotion of regional 

cooperation are also to be found in results and outcomes from Regional 

Consultations and Expert Meetings, including active interventional in non-

SEAFDEC events that promotes and advances the process to develop the 

fisheries management mechanism. The SEAFDEC-Sida project will continue to 

be more and more active to promote results and recommendations by/from the 

project during 2011 to regional and international organizations to pave the way 

for improved regional cooperation. 

Climate Change 

The approach taken by the Project on climate change has increasingly been 

recognized by member countries and during the events such as the October 2009 

Andaman Sea Meeting, the Annual Review Meeting with Sida (January 2010), the 

meeting on vessel record and inventory, July 2009, the Expert Consultation on 

IUU fishing, September 2010, the RTC on Changing Environments, November 

2010 and in discussion with FAO, MFF, BOBLME and MRC. The approach is to 

build an awareness in specific areas, in provinces, nationally and at regional 

level to see that better organization at village level and provinces, improved 

habitat management and restored habitats, reduction of (destructive) fishing, 

improved registration of vessels, licensing to fish, reduction of (destructive) 
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fishing, developing MCS networks, safety at sea, etc are in fact helping to build 

adaptive capacity and help to mitigate possible impacts of climate change. 

Subsequently, capacity building, including specific focus to build up resilience 

and protection against national hazards and effects of climate change should be 

incorporated in the context of coordinated habitat and fisheries management, 

larger fisheries resources conservation areas (refugia), management of fishing 

capacity that would include safety standards as well as the preparedness and 

ability of crew-members and not as “stand alone” items.   

The work so far, with partners in the region, has clearly indicated that 

improved resources and environmental management is linked to the process to 

build up resilience and adaptive capacity. With improved resources and 

environmental management including resilience and adaptive capacity some of 

the basic elements to address poverty alleviation are in place. Impacts are in 

this context to be found in ability to report efforts to improve habitat/fisheries 

management, improved local organization and reduction of fishing efforts in a 

“climate change perspective”. 

The RTC in November 2010 on “changing environments had a full day session on 

“Climate Change and responses by the sector and by people involved in and 

dependent on fisheries and fisheries products”. The meeting stressed, among 

other things, that it is important to highlight that existing programs and actions 

being implemented and of importance to improve fisheries management and 

the well-being of people involved in fisheries and fisheries related activities 

(coastal/inland fisheries, commercial fishing, processing and post-harvest) are 

also relevant in terms of responses from the sector to climate change and local 

variations in monsoon and hydrology patterns. What is needed is to develop 

methods and indicators on how actions taken contribute to building up of 

adaptive capacity, to mitigate effects caused by climate change and to reduce 

contributions by the sector to climate change. The RTC also stressed the need 

to have “fisheries” incorporated in national plans of action on responses to 

climate change and on the importance to incorporate aspects of climate change 

in fisheries policy framework.  

V. Way Forward: Key Challenges and Activities for 2011 

Key Challenges 

Going forward, the key challenges for the project for 2011 can be summarized 

as follows: 

 Continued promotion of the integrating of fishery management into habitat 

management and to protect against natural hazards in and around the 

Andaman Sea through on-site events and sub-sub-regional arrangements (the 
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sub-sub regional could provide indications on the area, focus and “pace” 

with which to promote development of sub-sub-regional arrangements).  

 Strengthening the existing management efforts and a set of criteria for 

development of larger fisheries management and conservation areas that 

should be large enough to manage and to protect trans-boundary habitats 

and (highly) migratory species “embracing” a number of existing defined 

management areas.  

 Mobilizing available information for capacity building on fish stocks 

conservation and sustainable fisheries practices (including efforts to 

mitigate future natural disasters) among province and district officers and 

small and artisanal fishing communities in at least four provinces of the 

Andaman Sea). 

 Encouraging inter-agency coordination mechanism and dialogue among 

agencies concerned for fisheries development to ensure improved 

understanding among government agencies. 

 Mobilizing knowledge and develop adaptive capacity on fishing capacity and 

to improve vessel records and inventories, including improved port 

monitoring to record catches from neighbouring countries. 

 Encouraging the improvement of understanding among government agencies 

on aspects of local knowledge and local organizations as applied in 

community-based fisheries management”.  

 Building up the ability, at various levels, to understand the impacts of 

climate change and links to fisheries and habitat management”.   

Activities Plan for the year 2011-2012 

Information on planned activities for 2011-2012 is provided in Annex 2 and 
budget in Annex 3.  
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Annex 1 

SEAFDEC-Sida cooperation in follow up to Climate Change and Adaptation 2009 onwards 

Proposed Activities for year 2011 up until May 2012 

Note: during the year, there will be a continuity in the implementation of many activities in terms of follow up on earlier recommendations and in 

preparing for the major events of the year that include regional, sub-regional and sub-sub-regional events in promotion of cooperation across boundaries 

and (sub-)regional arrangements. There is also a flexibility built into the schedule to allow for good coordination with FAO/BOBLME, the Japanese Trust 

Fund (JTF), RPOA and others. 

 M1 M2 M3 M 4 M5 M 6 M 7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 

Schedule for activities to sub-component/Output 
Group 1: Integration of habitat and fisheries 
management 

                 

1.1. Follow up on the relevance for the Andaman Sea on 
the regionally defined criteria to determine the 
national, sub-regional and trans-boundary significance 
of specific areas 

                 

1.2. Identify, or reconfirm, with Andaman Sea countries 
on areas/provincial focus and using the regional criteria 
make a pre-selection of suitable management areas. 

                 

1.3 Based on the “pre-selected” areas (2.2) monitor 
(continuously) relevance of spatial boundaries for the 
process to establish fisheries resources conservation 
areas (refugia) in bordering provinces (consult FAO, 
BOBLME, the Mangroves for the Future, etc)  

                 

1.4. Review available information and identify fisheries 
and habitat management systems in the identified 
provinces  

                 

1.5 Regularly, update surveys on data sources, and 
resource persons, available on important nursery 
grounds, spawning areas and coastal habitats with a 
focus on the Andaman Sea  

                 

1.6. Year  two and three, based on inputs from national                  
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resource persons, provide available information for 
capacity building on fish stocks conservation and 
sustainable fisheries practices (including efforts to 
mitigate future natural disasters) among province and 
district officers and small fishing communities 

1.7 Year two/ three, based on inputs from national 
resource persons, capacity building on the importance 
to maintain coastal features (mangroves, sandy 
beaches, coral reefs, etc) to province and district 
fisheries and environmental offices 

                 

1.8 Explore (with a view on climate change) the need to 
restore selected features (mangroves, etc) in at least 
four  provinces around the Andaman Sea and follow up 
with some restoration measures (year two to three) 

                 

1.9 With national partners, explore options to monitor 
selected species (crabs, mackerel, or other) and 
selected fishing practices in at least three province with 
a view to monitor improvements, promote responsible 
fishing and review adaptive capacity (link to eco-
labelling) 

                 

1.10 Initiate, in conjunction with relevant regional and 
national projects, the development of management 
regimes based on the integration of fisheries 
management into habitat management (refugia) in 
selected (border) areas of Indonesia, Malaysia, Thailand 
and Myanmar The regimes to be gradually developed 
throughout the project period 

                 

1.11 Initiate by year two, in cooperation with regional 
organisations and national partners, a process to 
develop sub-regional and national action plans to 
develop a system of fisheries resources conservation 
areas (refugia) throughout the region for maintenance 
of regionally important fish stocks. As feasible link the 
initiative to similar processes elsewhere in the ASEAN 
region 

                 

1.12 By year three develop, with regional partners and 
national institutions, priorities for fisheries management 
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and management of areas of importance as nursery and 
spawning grounds (and for protection against natural 
disasters), for the Andaman Sea  (links to similar work 
elsewhere in Southeast Asia) 

1.13 By year three, develop, with regional partners and 
national institutions, priorities, for the restoration and 
maintenance of geographical features in coastal areas 
(mangroves, sandy beaches, coral reefs, etc) for the 
Andaman Sea of importance to mitigate impacts of 
climate change (links to similar work elsewhere in 
Southeast Asia) 

                 

1.14 By year two, initiate work with regional and 
national partners, on simple assessments on how levels 
of productivity in coastal areas and refugia might/will 
change over time due to changes in geographical and 
hydrological features in coastal areas (implying need to 
adjust allowed fishing effort) due to environmental 
degradation and climate change 

                 

1.15 Review fisheries and habitat management aspects 
in trans-boundary and sub-regional arrangements and 
agreements around the Andaman Sea (link to 2.10 
below) 

                 

 

 M 1 M2 M 3 M4 M 5 M 6 M7 M8 M9 M10 M11 M12 M13 M14 M15 M16 M17 

 Schedule for activities to sub-
component/output group 2: Monitor, record and 
control 

                 

2.1.  Initiate, and follow up as recommended, a 
consultative process among ASEAN countries 
around the Andaman Sea to identify various 
options to alleviate problems caused by excessive 
fishing capacity, to prepare for adaptive measures 

                 

2.2. Provide background information, as needed 
from time to time, on large-scale and small-scale 
fisheries  
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2.3. Review surveys of level and type of fishing 
capacity in small-scale/coastal fisheries Ready by 
early year two/three. 

                 

2.4. In the process of reviewing the status of 
small-scale/coastal fisheries include staff capacity 
building at provincial/district level in Indonesia, 
Malaysia and Thailand  Link with the RPOA-IUU and 
FAO (BOB-LME) 

                 

2.5. Review available information on destructive 
fishing and aquaculture practices in the Andaman 
Sea and selected areas  

                 

2.6. Organise capacity building/learning in at least 
Indonesia, Malaysia and Thailand for central and 
province (jointly) level on how to report on the 
profile structure and operations of the fisheries, 
large and small-scale, for the Andaman Sea 

                 

2.7. Initiate a process to establish a MCS network 
in the Andaman Sea similar to the initiative around 
the Gulf of Thailand by fourth quarter year one 

                 

2.8. Initiate, with member countries, review, 
description and recommended on practicalities 
and revisions on MCS practices  

                 

2.9 Initiate a process for the drafting of plans to 
monitor, record and control active fishing capacity 
in small scale/coastal fisheries, including 
incidences of illegal (IUU) fisheries, 

                 

2.10 Review (year one and continuously as new 
information arrives) existing or planned trans-
boundary and sub-regional agreements and 
arrangements around the Andaman Sea Follow up 
with ASEAN and FAO, BOBLME in the process, link 
to 1.15 

                 

2.11 By end of year three, prepare specific action 
plans on the development of systems to monitor, 
record and control active coastal fishing capacity 
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2.12 Promote, in dialogue with national and 
regional partners (ASEAN, FAO/APFIC and RPOA-
IUU), further improvements, preparations and 
implementation of activity plans to manage fishing 
capacity 

                 

2.13 Initiate a process, with regional and national 
partners, to develop systems for simple 
assessments on how levels of optimum fishing 
capacity might/will change over time (year two 
and three) 

                 

2.14 Organise and follow up as recommended on 
the SEAFDEC workshop on fishing vessel 
registration (June/July 2009). Link to RPOA, FAO 
Global Record and JTF 

                 

2.15 Initiate process to improve or establish 
systems for record and inventory of boats in 
Indonesia, Malaysia and Thailand, possibly 
including Myanmar. Follow up on the process in 
the Gulf of Thailand and Sulu-Sulawesi/CTI 

                 

2.16 Provide awareness on the need to develop 
alternative or supplementary livelihoods  including 
possible alternatives   

                 

2.17 Organise a Regional Technical Consultation, 
or expert meeting, by year two/three, on 
alternative livelihoods and the role of fisheries 
agencies in providing exit into new occupations 
(and follow up as recommended) 

                 

2.18 Inform the ASEAN-SEAFDEC Member Countries 
and provide inputs to the ASEAN policy making 
mechanism  
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 M 1 M2 M 3 M4 M 5 M 6 M7 M 8 M 9 M10 M11 M12 M13 M14 M15 M16 M17 

Schedule for activities to sub-component/output 
group 3: 
Local knowledge, cross-cutting issues and safety 
at sea 

                 

3.1. Survey available information on local 
knowledge and actions among ethnic groups and 
coastal communities in relation to adaptive 
capacity and natural hazards 

                 

3.2. Review documentation on local practices and 
local traditions is systems to record and register 
fishing boats  

                 

3.3. Follow up on the study by the CBNRM-LI on 
the role of women in fishing community  

                 

3.4. Follow up on the ICSF Symposium in Siem 
Reap 2007 and the RTC Nov 2010 on the rights of 
fisher-folk, Check SENSA and MRC 

                 

3.5. Review available reports on the effectiveness 
of response efforts to reach climate change  
(revised) 

                 

3.6. Indicate areas of importance to be included in 
training programme for safety-at-sea and rescue 
at sea of relevance to the mitigation of effects 
caused by marine natural hazards and expected 
effects of climate change (check with JTF). 
Working Conditions 

                 

3.7 Support the process to work out simple early 
warning system and response packages with input 
of local knowledge and practices 

                 

3.8. Provide results and information to ASEAN-
SEAFDEC Member Countries  

                 

3.9 Other cross-cutting issues that might be raised 
during implementation 
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 M 1 M2 M 3 M4 M 5 M 6 M7 M 8 M 9 M10 M11 M12 M13 M14 M15 M16 M17 

Schedule for activities to sub-
components/Output group 4: Policy dialogue 
and promotion of regional cooperation of 
fisheries management 

                 

4.1. Regional Consultation and sub-regional 
consultations in promotion of regional and sub-
regional cooperation and agreements  

                 

4.2. Preparatory consultation to draft work and 
activity plan for ASEAN Fisheries Consultative 
Forum and follow ups during 2010 

                 

4.3 Information and advise to ASEAN and  ASEAN-
SEAFDEC Member Countries and to policy 
mechanisms  

                 

4.4. National legislation and institutional 
arrangements pertaining to management of the 
exploitation of fisheries and critical habitats 

                 

4.5. Review international fisheries conventions 
and other conventions with a view to how they 
are implemented in the four affected ASEAN 
Countries 

                 

4.6. Regional Technical Consultation with all 
ASEAN-SEAFDEC member countries on 
recommendations for climate change and 
adaptation and protection against future natural 
disasters 

                 

4.7 Tour to Scandinavia in follow up on regional 
cooperation (if funding available) 

??? ???                

4.8. Other regional FAO-ASEAN-SEAFDEC, etc 
events organised if called upon to promote policy 
dialogue and coordination 

                 

 M 1 M2 M 3 M4 M 5 M 6 M7 M 8 M 9 M10 M11 M12 M13 M14 M15 M16 M17 

Schedule for activities to sub-
component/Output Group 5: Project 
Management and coordination 
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5.1  Project management, implementation and 
administration, including set up of organisation 
(6.2) and recruitments (6.3) 

                 

5.2  Planning with FAO/RAP, SEAFDEC,  etc                  

5.3  Planning and meetings with the Andaman 
Sea countries 

                 

5.4  Maintain regular meetings with FAO/APFIC, 
the ASEAN  and their focal points for fisheries 

                 

5.5  Organise take part in regular meetings with 
FAO/RAP, RPOA, WorldFish Centre, Wetlands 
Alliance, COBSEA,  and other relevant bodies to 
maintain coordination 

                 

5.6  Assess progress and report to SEAFDEC 
Council, ASEAN and Member Countries 

                 

5.7 Reports to Sweden as required                  

5.8 Annual Review meeting (Sida and/or SBF)                  

5.9  Finalise proposal 2012 onwards                  
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Annex 2 

 

SEAFDEC-Sida Cooperation on adaptation 2009 – 2011, Objective and expected general results/outcomes for the period.  

The following pages provide an indication of specified activities for 2011 under each sub-component/output group 
 

Objectives Outcomes/expected results Sub-components/output groups 

Development Objective: 
Long-term sustainability of fisheries and 
reduced vulnerability to impacts of climate 
change of livelihoods of fisher-folk in ASEAN 
and around the Andaman Sea 
 
Immediate objective: 
1. Capacity for the management of fisheries 

and important coastal habitats (refugia) and 
the protection against natural hazards built 
up around the Andaman Sea (integration of 
habitat and fisheries management) 

2. Capacity strengthened and systems 
improved to monitor, record and control 
active fishing effort (large and small scale) as 
a basis for development for coordinated 
plans for management actions on fishing 
capacity around the Andaman Sea and 
among ASEAN-SEAFDEC Member Countries 
(to prepare for adaptive measures needed 
to respond to impacts of climate change) 

No reports on depleted stock and destructive 
fisheries and important habitats reportedly in 
healthy condition with communities and 
authorities able to respond and adapt to impacts 
of climate change. 

A sequence of fisheries resources conservation 
areas (refugfias) initiated and expressions of 
cooperation between countries in the Andaman 
Sea (bi- and/or tri-lateral) documented, with 
capacity for management being started in selected 
places. Areas and capacity should include specific 
focus to build up resilience and protection against 
national hazards and effects of climate change. 
Reference on achievements to be found with 
ASEAN, FAO/APFIC, SEAFDEC Council and other 
sources. 

Documented steps being taken by member 
countries to move towards improved ways to 
monitor, record and control fishing effort, such as 
vessel records, inventories, better information 

For the purpose of implementation and follow up 
the activities will be planned under five “sub-
components”, or output groups. Results, outcomes 
or outputs will be reported with reference to given 
indicators and expected outcomes in achieving the 
objectives. Achievements can be related to any of 
the objectives. Also at activity level cross-
references between components is expected when 
assessing the results and related 
impacts/outcomes.  

1. Integration of habitat and fisheries management 

2. Monitoring, Record and Control – large scale 
and small scale (coastal) fishing 

3. Local knowledge, cross cutting issues and safety 
at sea 

4. Policy dialogue and promotion of regional 
cooperation on fisheries management  

5. Project Management and Coordination 

Note on processes, process results and outcomes 



34 

 

3. To provide support to policy development 
and the process to establish a regional 
fisheries management mechanism and sub-
regional agreements for/in the ASEAN 
region including reached consensus on key 
issues.  

 
 
 

gathering and tools to monitor large and small-
scale fisheries, and embark on building up of MCS 
networks. Ref to achievements APFIC/FAO, 
SEAFDEC Council and ASEAN.  

ASEAN countries are moving towards regional 
consensus and regional and sub-regional 
understanding and agreements, as expressed in 
adopted reports from regional and sub-regional 
events and signed declarations and agreements on 
cooperation on fisheries and environmental 
management. References to be found in 
statements from ASEAN, APFIC/FAO, and member 
countries. 

and indicators on positive achievements – the 
actually result would to a large extent be reflected 
in indications and reports from bodies, and 
individuals “outside” of the project SEAFDEC 
Council, ASEAN, FAO/APFIC, etc in recognition of 
steps being taken. 
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SEAFDEC-Sida Continued Cooperation 2009 – 2012, Specified Activities 2011 for Sub-Components/Output Groups 1 
 

Sub-component/Activities Main indicator/outcomes Main indicator/outcomes 

1. Integration of habitat and fisheries 
management 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Seek cooperation with FAO Bangkok and the BOB-LME once it 
gets operational. 
 
A sequence of fisheries resources conservation areas 
(refugias) initiated and expressions of cooperation between 
countries in the Andaman Sea (bi- and/or tri-lateral) 
documented, with capacity for management being started in 
selected places. Areas and capacity should include specific 
focus to build up resilience and protection against national 
hazards and effects of climate change. Reference on 
achievements to be found with ASEAN, FAO/APFIC, SEAFDEC 
Council and other sources. 
 
The SEAFDEC-Sida Project will work to lay the foundation for 
the introduction of larger fisheries resources conservation 
areas (refugias) in the Andaman Sea based on the 
experiences from the Gulf of Thailand and the cooperation 
with UNEP/GEF South China Sea Project. Similar cooperation 
with the BOB-LME will be sought once it gets operational. 
 
A general thrust will also be to be to promote regional 
cooperation and fisheries and habitat management in the 
Andaman Sea and recognition of the process expected from 
ASEAN and FAO/APFIC. Links will be developed with the 
BOB-LME. Further aspects on regional cooperation in section 
4.  
 

With partners in the region, indicators on 
the link between improved resources and 
environmental management and poverty 
alleviation further defined in the process to 
build up resilience and adaptive capacity 
 
The confirmed recognition by the countries 
around the Andaman Sea on the concept of 
broader management areas, incorporating 
the refugias and smaller areas (reports from 
Andaman Sea Group coordination) 
 
Expressed willingness to move towards 
better cooperation on fisheries – and 
environmental – management in the 
Andaman Sea together with recognition of 
SEAFDEC taking a lead (statements by 
member countries, the SEAFDEC Council 
and Andaman Sea reports 
 
Indicators on poverty alleviation and social 
well-being developed of relevance to fishing 
communities together with FAO, ASEAN 
and others 
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Activities as indicated in the proposal Specified action for 2011  Indicator/outcomes 

1.1 Follow up on the relevance for the 
Andaman Sea on the regionally defined 
criteria to determine the national, regional 
and trans-boundary significance of specific 
areas (for spawning, etc and protection 
against natural hazards) 

 
 
 
 

The defined criteria have already been confirmed by the 
Andaman Sea Meeting in Oct 2009. 
 
Tasks for 2010 is primarily to follow up on the application of 
the criteria and to introduce the concept at on 
 
Recommendation 2011: Continue to promote the concept 

Background: in summary it is agreed that 
“the area should be large enough to 
manage and to protect trans-boundary 
habitats and (highly) migratory species 
“embracing” a number of existing defined 
management areas. The more specifically 
defined size of the area should gradually be 
developed through consultative processes 
involving coastal villagers, the traditional 
users of the resources, researchers, local 
and central authorities and other 
stakeholders, taking into consideration the 
following factors: 

- To build upon an aggregation of smaller 
management areas (established for local 
fisheries, fisheries resources protection, 
habitat management and/or other 
purposes) 

- To recognise the existing zoning schemes 
(like trawling free zones 

- To take note of the seasonality in fishing, 
fish migration/spawning, etc” 

1.2 Identify, or reconfirm, with Andaman 
Sea countries on areas/provincial focus and 
using the regional criteria make a pre-
selection of suitable management areas. 
(areas indicated in 2006 included Banda 
Ache, North Sumatra Langkawi, 

Initiate, during the Andaman Sea Meeting in Sept/Oct 2009 
the process to select or pre-select management areas 
potentially including areas of Banda Ache, North Sumatra, 
Langkawi, Kedah, Satun/Trang, Ranong and areas in 
Myanmar bordering Thailand 
For 2010 collect further information on these areas 

During 2009 indicated target areas include 
1. From Phuket down to the One Fathoms 
Bank (Selangor and North Sumatra); 2) 
From Phuket up along the coastline of 
eastern Myanmar and the Myeik/Mergui 
Archipelago; 3. The Western part of 
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Satun/Trang, Ranong and areas in Myanmar 
bordering Thailand 
 
 
 
 
 
 
 
 
 
 

(currents, wind patterns, etc) to gradually provide 
background for a more specific definition of the areas. The 
western part of the Andaman Sea (the part that include 
India) will to a larger extent be covered by the BOBLME 
 
Activity for 2011: Continue the cooperation with BOBLME 
and organize for the southern part an on-site event in Satun 
and one sub-sub-regional gathering (including, Indonesia, 
Malaysia and Thailand) to get a further indication on the 
area coverage and willingness to cooperate between the 
three countries (June/July 2011). Northern part: follow up 
with BOBLME on the sub-sub- regional meeting in January 
2011 (Thailand and Myanmar) and with BOBLME organize, 
as recommended an addition set of on-site events in 
Myanmar and Thailand and a sub-sub-regional event 
(possibly in 2012). The result/outcomes will be the basis for 
continued implementation 2012 and onwards. 

Myanmar, Bangladesh and India (including 
northern Andaman and Nicobar Islands); 4) 
India (Southern Andaman and Nicobar 
Islands) and Indonesia (Banda Aceh). 

Information with indications provided on 
trans-boundary features (currents, winds, 
etc) movements and habitat links. 
Information provided should be available as 
information to further defining 
management areas, to sub-regional 
meetings and on-site training 

 The final “selection” of management areas 
“refugias” will form an input to program 
formulation 2012 onwards 

1.3 Based on the “pre-selected” areas (1.2) 
monitor (continuously) relevance of spatial 
boundaries for the process to establish 
fisheries resources conservation areas 
(refugia) in bordering provinces of 
Indonesia, Malaysia, Thailand and Myanmar 
in consultation with the FAO (BOBLME), the 
Mangroves for the Future and others  

 
 

For 2010 continue to consult with FAO/RAP, BOBLME, 
Mangroves for the future (MFF) and Andaman Sea countries 
on spatial boundaries for fisheries resources conservation 
areas (refugia) in bordering provinces around the Andaman 
Sea 

The continued consultation process should be done with the 
aim (among other things) to have the indicated areas and 
spatial boundaries for the process to establish fisheries 
resources conservation areas (refugia) further defined 
during 2010 and 2011 (to be indicated on agreed maps). 
Introduce the concept and spatial context at on-site 
trainings (see also below) 

 

The spatial context has been successfully 
initiated and the process of consultation is 
established through the first Andaman Sea 
Meeting (Oct 2009) and consultations held 
with FAO/RAP, BOBLME and MFF.  
 
The relevance to be monitored and referred 
to, and documented in conjunction with 
SEAFDEC-Sida events and on-site training. 
Recognition by other organizations to be 
documented and a first set of indications to 
be available on  maps  and available by end 
of 2011  
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Action for 2011: To follow up in line with steps indicated 
above 1.2 with the aim to  have the indicated areas and 
spatial boundaries for the process to establish fisheries 
resources conservation areas (refugia) further defined 
during sub-sub-regional events from Phuket (June/July 2011) 
and south and Phuket up north (with BOBLME in January 
2011 and one more by the end of 2011 or early 2012), 
respectively 2011 and to have a clear indication on the 
process ahead for at least the southern as a basis for 
continued implementation 2012 and onwards. Consult with 
BOBLME and Mangroves for the Future 

1.4 Review information and identify 
fisheries and habitat management systems 
in identified provinces in Indonesia, 
Malaysia, Thailand and Myanmar and 
gradually widen to cover the whole 
Andaman Sea area (as input to regional and 
on-site events). By year two have a map 
produced on “management areas” in the 
Andaman Sea 

 
 
 
 
 

Collect available information on areas designated for 
fisheries, habitat, environmental, cultural or other 
management purposes implying restriction to the use of the 
area. 
 
The meeting appreciated the initiative and the work and 
recommended that the initiative should continue to have a 
complete and updated reference document – with Maps. 
The reference document should be updated from time to 
time. Through the BOBLME additional information on 
Andaman and Nicobar Islands will be provided. Presentation 
to be made during second Andaman Sea Meeting (fourth 
quarter 2010) 
Recommendation for 2011: Continue to update the set of 
information so far and try to complete with maps as 
available and consult with MFF, BOBLME and others in the 
process. Aim to have the set for the southern part 
(Indonesia, Malaysia and Thailand) presented during the 
sub-sub-regional meeting in June/July 2011 and for the 

Continuous activity: Background to be 
provided as input to regional and on-site 
events through resource persons (see 
reports from events) and a map of 
“management areas” in the Andaman Sea 
to be produced.  

 By 2011 a more complete set of 
information should be available on existing 
management areas (MPAs, Ramsar,, 
heritage, shipping lanes, etc) and migration 
paths of Indo-pacific mackerel and related 
species – maps should be provided as 
available. Information provided should be 
available as information to further defining 
management areas, to sub-regional 
meetings, on-site training and as a stand-
alone publication.  
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whole Andaman Sea at Second Meeting on the Andaman 
Sea in October 2011 

1.5 Regularly, update surveys on data 
sources, and resource persons, available on 
important nursery grounds, spawning areas 
and coastal habitats with a focus on the 
Andaman Sea and a agreements to be 
reached on the use and link to key 
databases. Extract from time to time 
information on key areas – such as, for year 
two, priority areas in need for restoration in 
the Andaman Sea  

Make a survey on sources of data on important nursery 
grounds, spawning areas and coastal habitats, including 
available resource persons 

The project should during 2010 further develop links 
identified during 2010  and involve suitable resource persons 
in on-site training events and a general understanding has 
developed with BOBLME, MFF and FAO/RAP. The points 
below will be further developed during  2010 

Recommendations for 2011: The project should during 2011 
further develop links identified during 2009 and 2010. 
Continue to involve suitable resource persons in on-site 
training events, sub-sub-regional and sub-regional events. 
Further develop the links and information sharing with 
BOBLME, MFF, FAO/RAP, Wetlands International, Wetlands 
Alliance and others. 

-  A list of resource persons on important 
habitats established and documented (see 
lists of participants) 

- Understanding/agreements with 
organizations on the use and links to their 
databases on habitats and important fishing 
areas 

- Priority areas in need for restoration in the 
Andaman Sea extracted/identified 

The results to be expressed through reports 
from on-site training, sub-sub-regional 
events and the second Andaman Sea 
Meeting (second quarter 2010) 

1.6    Year  two and three, based on inputs 
from national resource persons, provide 
available information for capacity building 
on fish stocks conservation and sustainable 
fisheries practices (including efforts to 
mitigate future natural disasters among 
province and district officers and small and 
artisanal fishing communities in at least 
four provinces of the Andaman Sea) 

- Explore the availability of suitable resource persons that 
could be invited to on-site training/capacity building (consult 
with BOB-LME and others) - see 1.5 above 

During 2010 organize and conduct at least two on-site 
events first in west-coast Malaysia or North-Sumatra, and 
second in Ranong Province. 

Recommendation for 2011:  Follow up on the information 
on Rastrelliger spp and related species in the two to three 
upcoming on-site events and at the two sub-sub-regional 
focal areas (North and South of Phuket respectively) with a 
view to explore options for joint management arrangements 
in each of the two areas.  Follow up on the restoration and 

Lists of participants, reference documents 
and presentations will be included in 
reports from capacity building and on-site 
training events The events should be 
forward looking and recommendations for 
future action to be included in the outcome 
of events – and reflected in reports 
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management of mangroves (including crabs and other 
resources) and other habitat and support partners that are 
building local organization and adaptive capacity. See also 
1.8 below  

1.7    Year two and three, based on inputs 
from national resource persons, provide 
capacity building on the importance to 
maintain coastal features (mangroves, 
sandy beaches, coral reefs, etc) to province 
and district fisheries and environmental 
offices in Indonesia, Malaysia and Thailand, 
possibly including Myanmar 

- Explore the availability of suitable resources that could be 
invited to on-site training/capacity building (consult with 
BOB-LME and others) – see 1.5 above 
 
During 2010 organize and conduct at least two on-site 
events first in west-coast Malaysia or North-Sumatra, and 
second in Ranong Province. 
Recommendations for 2011: Continue the process in at least 
three more on-site locations, Satun, Ranong and Myanmar 
(with BOBLME) and follow up with two sub-sub-regional 
events (southern part and northern part) and add a second 
Andaman Sea Meeting by the end of the year (see also 1.5 
above and 1.8 below).  

Lists of participants, reference documents 
and presentations will be included in 
reports from capacity building and on-site 
training events The events should be 
forward looking and recommendations for 
future action to be included in the outcome 
of events – and reflected in reports 

1.8 Explore (with a view on climate 
change) the need to restore selected 
features (mangroves, etc) in at least four  
provinces around the Andaman Sea and 
follow up with some restoration measures 
(year two to three)   

 

 

Review information on degraded coastal areas around the 
Andaman Sea, consult with Mangrove Action Project and 
Mangroves for the Future (and others) in the process 
 
To follow this up in 2010 in conjunction with on-site training 
events and through events organized by others, such as MFF 
and BOBLME 
Recommendations for 2011: Follow up on the indicated 
mangrove areas and facilitate through on-going initiatives 
further rehabilitation of mangroves in at least two areas. The 
target areas should be indicated on maps. Actual result will 
be seen beyond 2011.   

 

Results in three stages:  
- Based on existing indications and 
identified areas by each country define 
restoration needs with suggested actions 

- Use the definition exercise as an input to 
capacity building to define priorities 
further,2.7 

- Areas restored and indicated in local maps 
(results to be shown beyond 2011) 
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1.9   With national partners, explore 
options to monitor selected species (crabs, 
mackerel, or other) and selected fishing 
practices in at least three province with a 
view to monitor improvements, promote 
responsible fishing and review adaptive 
capacity (link to eco-labelling) 

Follow up on earlier work on eco-labels and certification by 
exploring ways incorporating some work with selected 
species (crabs, mackerel, etc) and sustainable fisheries and 
potential adaptation needs due to climate change 

Address this in connection with on-site training events 
planned for 2010 and 2011 

Recommendations for 2011: Continue to explore the 
options for mud crabs and related species to increase the 
incentive to improved mangrove management, building up 
of adaptive capacity and improved livelihood. Follow up on 
the options for joint/trans-boundary approaches to 
management of migratory species (rastrelliger spp and 
related species and trans-boundary habitat management 
and aim for the sub-sub-regional meetings in 2011 to come 
up with targets and levels of ambition for establishing 
joint/trans-boundary arrangements. Explore options to 
cooperation with Abba Seafood and the (possible) Sida 
project to assess sustainability of Tonggol Tuna. 

Indications, through field surveys and 
reports, of improved management of crabs 
and more selective fishing practices and 
ways this has/can be used to provide 
incentives to promote good practices and 
to develop capacity for adaptation to 
impacts of climate change. Indications to be 
provided in reports from on-site, sub-sub-
regional and sub-regional events. 

1.10 Initiate, in conjunction with relevant 
regional and national projects, the 
development of management regimes 
based on the integration of fisheries 
management into habitat management 
(refugia) in selected (border) areas of 
Indonesia, Malaysia, Thailand and Myanmar 
The regimes to be gradually developed 
throughout the project period 

 
 

Consult with FAO/RAP, BOB-LME, Mangroves for the Future 
(MFF) and Andaman Sea countries on spatial boundaries for 
fisheries resources conservation areas (refugia) in bordering 
provinces around the Andaman Sea (see also 1.1, 1.2 and 1.3 
above) 

 

For 2010 follow up on the consultations process established 
with FAO/RAP, BOBLME, MFF and the Andaman Sea 
countries (including India) and during on-site training 
specifically address spatial boundaries for fisheries resources 
conservation areas (refugia) in bordering provinces 

Indicators of progress are to be found in 
documents of partner organizations, 
agreements or agreed report on joint 
events with countries in around the 
Andaman Sea to cooperate on fisheries and 
habitat management including reports from 
on-site training in trans-boundary areas. 
Gradual progress to be document through 
joint adopted reports on progress and 
achievements 
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Recommendations for 2011: Continue the process in 
cooperation with BOBLME at three more on-site events. 
Collection information gathered so far on the trans-
boundary migration rastrelliger spp and related species as 
well as on important habitats and existing management 
areas/regimes (MPAs closed season, etc) and use the 
information at two sub-sub-regional meetings for the larger 
areas indicated above. For Indonesia, Malaysia and Thailand 
June/July and for Thailand and Myanmar (with BOBLME) 
later in the year. These sub-sub-regional meetings should 
aim to get the willingness confirmed with some broad 
indications on the continued process, with time lines (as far 
as possible) and scope of an arrangement for coordinated 
management. 

1.11 Initiate by year two, in cooperation 
with regional organizations and national 
partners, a process to develop sub-regional 
and national action plans to develop a 
system of fisheries resources conservation 
areas (refugia) throughout the region for 
maintenance of regionally important fish 
stocks. As feasible link the initiative to 
similar processes elsewhere in the ASEAN 
region 
 
 
 
 
 
 

Year two 

2010: Initiate the process in connection with on-site training 
events and follow up trough cooperation and dialogue with 
national and regional partners, including the second 
Andaman Sea Meeting, fourth quarter 2010 (the 
recommendation was made during the First Andaman Sea 
Meeting Oct 2009)  

Recommendations for 2011: SEAFDEC to coordinate further 
with BOBLME and MFF on the progress and ambitions for all 
four areas. The sequence indicated above, 1.10, will be 
followed on and the result of sub-sub-regional meetings and 
other results in the four areas will be one of the main points 
for the second Andaman Sea Meeting (to be held second 
half of 2011) to indicate feasible steps to take to develop a 
system for the region as a whole. 
To link with other similar processes in the ASEAN region 

Results similar to 2.10 but with broader 
geographical coverage and more action 
oriented. Indicators of progress are to be 
found in agreements of jointly developed 
action plans by countries in the Andaman 
Sea and South East Asia for the process to 
establish of fisheries resources 
conservation areas (refugia) throughout the 
region for maintenance of regionally 
important fish stocks. Gradual progress to 
be document through adopted reports on 
progress and achievements 
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 SEAFDEC will organize a third Gulf of Thailand Meeting that 
has been hanging a bit while waiting for information on a 
possible new UNEP/GEF Project. SEAFDEC will also follow up 
on the Sulu-Sulawesi Seas and the Coral Triangle Initiative to 
explore possible links and sharing of approaches. 

 

1.12 By year three develop, with regional 
partners and national institutions, priorities 
for fisheries management and management 
of areas of importance as nursery and 
spawning grounds (and for protection 
against natural disasters), for the Andaman 
Sea  (links to similar work elsewhere in 
Southeast Asia) 

 

Year three 

2010: Initiate the process in connection with on-site training 
events and follow up trough cooperation and dialogue with 
national and regional partners, including the second 
Andaman Sea Meeting, fourth quarter 2010 (the 
recommendation was made during the First Andaman Sea 
Meeting Oct 2009)  

Recommendations for 2011: Initiate the process of priority 
setting in cooperation with regional partners (BOBLME and 
MFF) and national partners during the sub-sub-regional 
events and the second Andaman Sea Meeting to be 
organized during 2011. 
 
To link with the Gulf of Thailand organize a third meeting and 
explore progress and options to link with the Sulu-Sulawesi 
Seas  
 

Recommendations so far see 1.11 
A list, and action plan, common to a group 
of institutions on priorities for fisheries 
management and management of areas of 
importance as nursery and spawning 
grounds and for monitoring on impacts of 
climate change, for the Andaman Sea (and 
the region 

1.13 By year three, develop, with regional 
partners and national institutions, 
priorities, for the restoration and 
maintenance of geographical features in 
coastal areas (mangroves, sandy beaches, 
coral reefs, etc) for the Andaman Sea of 

Year three 

2010: Initiate the process in connection with on-site training 
events and follow up trough cooperation and dialogue with 
national and regional partners, including the second 
Andaman Sea Meeting, fourth quarter 2010 (the 
recommendation was made during the First Andaman Sea 

Recommendations so far see 1.11 
 list, and action plan, common to a group of 
institutions on priorities for the restoration 
and maintenance of geographical features 
in coastal areas (mangroves, sandy beaches, 
coral reefs, etc) for the Andaman Sea and of 



44 

 

importance to mitigate impacts of climate 
change (links to similar work elsewhere in 
Southeast Asia) 

Meeting Oct 2009)  

2010: To establish the link to similar work elsewhere in the 
region organize a Gulf of Thailand Meeting during 2010 (this 
also reflect a recommendation by the SEAFDEC Program 
Committee Meeting (PCM) and ASEAN-SEAFDEC 
Consultative Group (FCG) – November 2009) 

Recommendations for 2011: Initiate the process of priority 
setting in cooperation with regional partners (BOBLME and 
MFF) and national partners during the sub-sub-regional 
events and the second Andaman Sea Meeting to be 
organized during 2011. 
In at least two sites (North Sumatra and Langkawi) provide 
resources to activities to replant mangroves in cooperation 
with locally established initiatives 
To link with the Gulf of Thailand organize a third meeting 
and explore progress and options to link with the Sulu-
Sulawesi Seas 

importance to mitigate impacts of climate 

1.14  By year two, initiate work with 
regional and national partners, on simple 
assessments on how levels of productivity 
in coastal areas and refugia might/will 
change over time due to changes in 
geographical and hydrological features in 
coastal areas (implying need to adjust 
allowed fishing effort) due to 
environmental degradation and climate 
change 
 
The process has already been initiated 
through the presentation and discussions 

Year two 

2010: “Examine factors such as climate change that lead to 
distributional shift and production fluctuations of important 
fishery resources, or where primary productivity is 
decreasing”   

In connection with on-site training (see also above on other 
references to on-site training) and other events “to build up 
ability, at various levels, to understand the impacts of 
climate change and links to fisheries and habitat 
management”.  

Furthermore look into elements of oceanographic factors 
and changes over time  (See also 2.13) 

In the light of scenarios of changes in 
productivity due to environmental 
degradation and climate change a paper 
(year three) by key regional and national 
institutions on what can be done, and what 
does it take, to come up with simple 
assessments on how levels of productivity 
in coastal and inland areas might/will 
change over time due to changes in 
geographical and hydrological features  
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held during the First Andaman Sea Meeting, 
Oct 2009 

Recommendations for 2011: Continue to keep a dialogue on 
the options for simple assessments and specifically look for 
parameters that could be suitable to monitor to indicate 
change, change that would affect availability of aquatic 
resources. 

1.15  Review fisheries and habitat 
management aspects in trans-boundary and 
sub-regional arrangements and agreements 
around the Andaman Sea (link to 2.10 
below) 
 
 
 

Compile a list on existing and planned trans-boundary and 
sub-regional agreements around the Andaman Sea (link to 
2.10 above) 
 
During 2010 continue the listing and include information, as 
available, in on-site training and trans-boundary dialogue 
Recommendation for 2011: Continue to follow up on formal 
and informal arrangements. 

A review and summary produced and 
documented on fisheries and habitat 
management aspects in trans-boundary and 
sub-regional arrangements and agreements 
around the Andaman Sea 
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SEAFDEC-Sida Continued Cooperation 2009 – 2012, Specified Activities 2011 for Sub-Components/Output Groups 2 
 

Sub- Components Regional 
Activities 

Main indicator/outcomes Main indicator/outcomes 

2. Monitoring, Record and Control 
– large scale and small scale 
(coastal) fishing 

 
 
 
 
 
 
 
 
 
 

A recognition by ASEAN, SEAFDEC Council and FAO/APFIC 
of the lead role of SEAFDEC (together with DOF Thailand 
or other member country) in developing regional 
cooperation in the Andaman Sea as well in the ASEAN 
region as a whole 
 
Specifically positive responses are sought in terms of 
cooperation on vessel registration, promotion of MCS 
network, application of trans-boundary agreements to 
cooperation on fisheries issues and approaches to 
monitoring, record and control of fishing activities in 
coastal areas.  

 

Documented recognition and statements from 
ASEAN, FAO/APFIC and SEAFDEC Council would 
confirm progress.  
 
It is of key importance that the ASEAN Fisheries 
Consultative Forum include these aspect in their 
work programme (June 2009) including the need to 
address climate change and adaptation measures 
as well as the sub-regional approach in the 
Andaman Sea and other sub-regions – for the 
Project to refer to the Forum 

 Activities as indicated in the 
proposal 

Specified action for 2011 Indicators/outcomes 

2.1    Initiate, and follow up as 
recommended a, consultative 
process among ASEAN countries 
around the Andaman Sea to identify 
various options to alleviate problems 
caused by excessive fishing capacity, 
to prepare for adaptive measures 
and to provide the basis for 
cooperation on management 

Organize an Andaman Sea Meeting that should include 
fishing capacity and related problems on the Agenda – 
Sept/Oct 2009. (Build upon experiences from the Gulf of 
Thailand Meetings) 

Follow up during 2010 with a sequence of on-site training 
(at least two) where specific problems can be highlighted 
while working on systems to improve vessel records and 
inventories and to look into improved port monitoring to 
record catches from neighbouring countries (as basis for 
cooperation on management). On a yearly basis, with the 
BOBLME, organize Andaman Sea meetings to enhance 

Indications stated by Andaman Sea Countries that 
they wish to address fishing capacity in the 
Andaman Sea 
 
These indications should become more specific in 
terms of identified areas for cooperation (such as 
vessel record, MCS network, information sharing) 
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cooperation. 

Recommendations for 2011:   Continue during on-site 
events to follow up on problems due to excessive fishing 
capacity and prepare background inputs to the sub-sub-
regional events 2011 (for southeast Andaman Sea in 
June/July 2011) and for the northern part (with BOBLME) 
in January 2011 and a possible second one later in the 
year. The aim should be to develop further on 
perspectives to address problems with excess fishing 
capacity. The same should apply to information on 
landings across boundaries, with background information 
and inputs to the sub-sub-regional events. 

2.2 Provide background 
information, as needed from time to 
time, on large-scale and small-scale 
fisheries to provide understanding 
on key elements of the sector as 
background to improve systems to 
monitor, record and control the 
fisheries (size, structure, people 
involved, etc) 
 
 
 
 
 

ASEAN-Region wide: General inputs will be prepared and 
provided to the July 2009 Meeting on Vessel Record and 
Inventory (see 2.14 below). Additional information to be 
provided will be indicated after the meeting 

2010: continue to provide relevant background materials 
for on-site training, sub-regional meetings and RTC’s 
based on recommendations provided during 2009. Specific 
areas include vessel records, port monitoring, MCS 
institutional responsibilities including labour aspects. 

References also to sections 1, 3 and 4.  

Recommendations for 2011: Continue to provide relevant 
background materials for on-site training, sub-sub-
regional and sub-regional meetings (Gulf of Thailand and 
Andaman Sea) as well as RTC’s and expert meeting based 
on recommendations provided during 2010 and earlier 
including vessel records, registration and licensing, IUU 
fishing, port monitoring, MCS institutional responsibilities 

Background information on large-scale  fisheries, 
small-scale fisheries, IUU fisheries, conflicts within 
the fishing sector, conflicts with other sectors, etc 
to be compiled and made available as needed to 
consultations, expert meetings and other events 
(also non-SEAFDEC). The documented version to be 
obtained through the proceedings or, occasionally 
as stand-alone papers. 
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including labour aspects and migratory workforce. 
Cooperate with RPOA, JTF and others as suitable. 

References also to sections 1, 3 and 4. 

2.3 Review surveys of  level and 
type of fishing capacity in small-
scale/coastal fisheries in at least six 
locations in Indonesia, Malaysia, 
Thailand and possibly Myanmar 
including incidences of illegal (IUU) 
fisheries by large-scale vessels in 
coastal waters, with priority on 
those selected for refugia Ready by 
early year two. 

 
 
 

Collect references and documentation on surveys of small-
scale fisheries in the Andaman Sea (type, level, local 
systems/organization) and conflicts with large scale 
fisheries 

2010 activities are recommended to follow up on the 
levels and type of fishing, including the completion of the 
form established for the gathering of information on 
fishing vessels, in connection with on-site training to be 
held in provinces of Andaman Countries. 

 

Recommendations for 2011: Continue to follow up on 

available information type and level of fishing capacity at 

village and commune level as a basis for information 

sharing and analysis. 

Include the importance of vessel records at least two 
more on-site events and on at least on sub-sub-regional 
meeting (southwest Andaman Sea, June/July 2011) and 
one sub-regional meeting (Andaman Sea second half of 
2011). Furthermore follow up on the encroachment of 
large-scale (and foreign vessels) during events at various 
levels during 2011 with a view to explore if there is a 
common understanding on the problem and related 
problems among groups of fishermen.     

A group of national resource persons identified for 
capacity building together with a list of reference 
documents. Results documented in proceeding, 
reports from training events, lists of resource 
persons 

2.4 In the process of reviewing the 
status of small-scale/coastal 

Include training element in Andaman Sea Meeting with 
discussion initiating a sequence of on-site training in 

  
Year 1: feed-back provided in the Andaman Sea 
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fisheries include staff capacity 
building at provincial/district level in 
Indonesia, Malaysia and Thailand (in 
provinces selected for refugia, see 
section 1) by mid-year two on the 
ability to monitor, record and 
control active fishing capacity in 
small scale/coastal fisheries, with a 
view to prepare for adaptive 
measures. Link with the RPOA-IUU 
and FAO (BOB-LME) 
 
 
 
 
 
 
 
 
 
 

 

provinces around the Andaman Sea (Sept/Oct 2009) see 
also 2.6.  

 

2010: Organize at least two on-site training 
(Malaysia/North Sumatra and Ranong(that would include 
staff capacity building to monitor, record and control 
active fishing capacity in coastal fisheries (see also 2.6).  
On-site trainings should address: “vessel record” and “port 
monitoring” (referred to above),” improved understanding 
among government agencies on aspects of local 
knowledge and local organizations as applied in 
community-based fisheries management” and to “capacity 
to enhance resilience and to improve capacity to adapt to 
the effects of climate change and increased 
unpredictability of weather patterns”. 

Explore options for on-site training in Myanmar 2011 

Recommendations for 2011:  To continue the process, 
including staff capacity building, in at least two more on-
site locations (Satun, Ranong and possibly Myeink/Mergui) 
followed up with at least two sub-sub-regional events; one 
for southeastern part (Indonesia, Malaysia and Thailand) 
and one for northeastern part, with BOBLME (Thailand 
and Myanmar) to be able to indicate areas of common 
understanding and indications on continued process to 
monitor, record and control fishing capacity. The sub-sub-
regional events should include aspects such as issues 
related to planning and management of fishing capacity, 
institutional arrangements, including licensing system, 
vessel registration, port monitoring and MCS systems 
 

Meeting Report on the sequence of on-site training 
Year 2: Lists of participants, reference documents 
and presentations will be included in reports from 
capacity building and on-site training events The 
events should be forward looking and 
recommendations for future action to be included 
in the outcome of events and reported at sub-
regional and regional level 
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2.5 Review available information on 
destructive fishing and aquaculture 
practices in the Andaman Sea and 
selected areas 

 
 
 
 

Collect available information on destructive fishing and 
aquaculture practices in the Andaman Sea 

 

2010: Review available information in the first quarter of 
2010 in preparation of on-site training and during on-site 
training events. First round of results, with feedback from 
on-site training, to be presented to the second Andaman 
Sea Meeting (fourth quarter 2010). 

Recommendations for 2011: Continue to address main 
areas and sources of destructive fishing practices during 
2011 on-site events as well as during sub-sub-regional 
meetings planned for 2011. In the process explore options 
to mitigate the problems (limit number of larger vessels, 
replanting mangroves, etc.) 

The information to be provided as input to 
consultations and policy development around the 
Andaman Sea and in ASEAN. Results to be found in 
proceedings and other reports 

2.6 Organize capacity 
building/learning in at least 
Indonesia, Malaysia and Thailand for 
central and province (jointly) level 
on how to report on the profile, 
structure and operations of the 
fisheries, large and small-scale, for 
the Andaman Sea 

 
 
 
 

The need for capacity-building was one of key aspects 
discussed during the first Andaman Sea Meeting in Oct 
2009.  

2010: Organize at least two on-site training 
(Malaysia/North Sumatra and Ranong that would include 
staff capacity building to, In addition to points being made 
under activity 2.4 special focus should be given to the 
ability to report on information received. Ability to 
“request” the right information is important. (Capacity to 
monitor, record and control active fishing capacity in 
coastal fisheries is the target for activity 2.4).  

Recommendations for 2011:  
Continue to build reporting capacity by building upon 
national/local partners in preparing background 
documents and make presentations during on-site events 

Year 1: feed-back provided in the Andaman Sea 
Meeting Report on the sequence of on-site training 
 
Year 2: Report, comments, recommendations and 
suggested follow up action from at least two 
learning events with reference to studies and 
reviews indicated elsewhere in this matrix  
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in 2011. 
 

2.7   Initiate a process to establish a 
MCS network in the Andaman Sea 
similar to the initiative around the 
Gulf of Thailand by fourth quarter 
year 1 
 
 
 
 
 
 

Include an introduction to a MCS network at the Andaman 
Sea Meeting (Sept/Oct 2009) Agenda 

 

Develop the matrix, consult with each of the countries – 
develop a similar matrix for the Gulf of Thailand - and 
report back to the Andaman Sea Group and Gulf of 
Thailand Group, respectively, as a basis for further steps to 
establish MCS networks in the region. Also report on the 
progress to SEAFDEC and ASEAN.  

Recommendations for 2011: 
Continue to strengthen the initiation process of MCS 
networks during sub-regional and sub-sub-regional events 
to be organized during. Gradually, further update and 
revise the MCS matrix and country specific matrices to 
include all ASEAN member countries. During 2011 present 
the matrices to participating countries, around the 
Andaman Sea, plus two sub-sub-regional meetings and 
around the Gulf of Thailand, as a basis to indicate further 
steps to establish MCS networks in the region by 
indicating key institutions to be involved. Expected 
outcomes include a clearer perspective on the scope and 
process ahead to establish MRC Network(s) in the 
Andaman Sea region 
 

Indications of the initiation provided through 
agreed report from meeting with Andaman Sea 
countries by countries stating their commitment to 
the process 
 
Information made available on institutions 
responsible for M, C and S, respectively – and 
reported at sub-regional level and ASEAN level 

2.8  Initiate, with member countries, 
review, description and 
recommended on practicalities and 

Compile and provide a summary background document on 
MCS Practices (to be presented at the Sept/Oct Andaman 
Sea Meeting to initiate the process) 

During the Andaman Sea Meeting (Oct 2009) it was 
well recognised that the experiences from the Gulf 
of Thailand where also applicable to the Andaman 
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revisions on MCS practices for large-
scale and small-scale fisheries, 
respectively and initially for the 
Andaman Sea  (year one and two 
and as recommended for 
subsequent year(s)) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

- Initiate a process to describe institutional responsibilities 
for MCS and Vessel registration/record among Andaman 
Sea countries 

- Check relevance of information provided to the Gulf of 
Thailand and revise as needed  
 
2010: Continue to address the relevance of existing MCS 
practices including ways of incorporating traditional 
knowledge and local organization. Complete and update 
the MCS Matrix. In addition to a second Andaman Sea 
Meeting explore options to organize a third Gulf of 
Thailand Meeting. 
 

Recommendations for 2011: 
The recommendations for 2011 are linked to that of 2.7 
which stated “Continue to strengthen the initiation 
process of MCS networks during sub-regional and sub-
sub-regional events to be organized during. Gradually, 
further update and revise the MCS matrix and country 
specific matrices to include all ASEAN member countries. 
During 2011 present the matrices to participating 
countries, around the Andaman Sea, plus two sub-sub-
regional meetings and around the Gulf of Thailand, as a 
basis to indicate further steps to establish MCS networks 
in the region by indicating key institutions to be involved. 
Expected outcomes include a clearer perspective on the 
scope and process ahead to establish MRC Network(s) in 
the Andaman Sea region” 

Sea and it was felt that continued cross-references 
would be valuable. 

 

 

- A set of background material on some practices to 
be provided to an Andaman Sea expert meeting(s) 
to review and recommend on those practices (to 
be attached to the report of the meeting).  

- Reports from the second Andaman Sea Meeting 
(third quarter 2011) and possible third Gulf of 
Thailand Meeting should include recommendations 
on continued reviews and revisions needed of MCS 
Practices and MCS network initiation.  

- SEAFDEC will continuously provide updates on an 
institutional and legal matrix on elements of M. C. 
and S 
 

2.9   Initiate a process for the 
drafting of plans to monitor, record 

Include an introduction to plans to monitor, record and 
control fishing capacity (link to the MCS network, 2.7) at 

A process to develop plans to monitor, record and 
control fishing capacity should have been initiated 
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and control active fishing capacity in 
small scale/coastal fisheries, 
including incidences of illegal (IUU) 
fisheries, destructive fisheries and 
unreported landings by large-scale 
vessels in coastal waters, in at least 
Indonesia, Malaysia and Thailand, 
possibly including Myanmar as an 
input to the management of fishing 
capacity. Draft available by the end 
of year two. In the process link with 
the process in the Gulf of Thailand 
and FAO (BOB-LME) 
 
 
 
 
 
 
 
 
 
 

the Andaman Sea Meeting (Sept/Oct 2009) Agenda. 
Reference to the Gulf of Thailand Meetings and meeting 
on Vessel Record and Inventory (July 2009) 

 

2010: Follow up on the process of initiating MCS networks 
in the Andaman Sea and Gulf of Thailand. During on-site 
training planned for 2010 and 2011 introduce and work on 
the forms “vessel record and inventory” and “port 
monitoring”. At the second Andaman Sea Meeting (fourth 
quarter 2010) introduce a first draft plan to monitor, to 
record and to control active fishing capacity. Introduce the 
draft plans to an ASEAN wide meeting on vessel record 
and fishing capacity. 

Organize a second Andaman Sea Meeting and a third Gulf 
of Thailand Meeting as well as an ASEAN wide meeting on 
vessel record and fishing capacity 

Recommendations for 2011: Follow up on the process of 
initiating MCS networks in the Andaman Sea and Gulf of 
Thailand. During remaining on-site events/training 
planned for 2011 introduce the main common issues 
indicated during 2010 as a basis for developing a plan for 
continued planning process.  At the two sub-sub-regional 
meeting to be organized during 2011 emphasize the 
importance of drafting common plans to monitor, record 
and control active fishing capacity.  

Work together with partners in the region (BOBLME, 
RPOA, FAO/APFIC and others and specifically explore 
areas of cooperation with new SEAFDEC Japanese Trust 
Fund Initiative. During the year organize a second 
Andaman Sea Meeting and a third Gulf of Thailand 

and recognized by the countries as expressed in 
proceedings. The outcome of the process, 
including drafts, will provide a key input to the 
preparation of action plans (2.11) 
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Meeting to get feedback on the process/progress 
 

2.10  Review (year one and 
continuously as new information 
arrives) existing or planned trans-
boundary and sub-regional 
agreements and arrangements 
around the Andaman Sea in terms of 
the usefulness as a framework trans-
boundary monitoring, control of 
fishing activities and identification of 
mitigation and adaptation needs, 
Follow up with ASEAN and FAO 
(BOB-LME) in the process 
 
 

Compile a list on existing and planned trans-boundary 
and sub-regional agreements around the Andaman Sea 
(link to 1.15 above) 
 

During 2010 continue the listing and include information, 
as available, in on-site training and trans-boundary 
dialogue 
 
Recommendation for 2011: Continue to follow up on 
formal and informal arrangements (link to 1.15 above) 
 

Already collected: information on agreements 
among the Andaman Sea countries with respect to 
the delimitation of the EEZ’s and maritime 
boundaries. As a result of Agreements made there 
are no overlapping claims of EEZ’s 

 

- A list to be provided on  existing arrangements 
together with a feedback (documented) from 
involved parties on how to, strategically, build 
upon those agreements 

- Updated lists, with comments on their relevance 
to be provided as new information becomes 
available to the project 

2.11 By end of year three, prepare 
specific action plans on the 
development of systems to monitor, 
record and control active coastal 
fishing capacity in support of the 
need to address over-fishing, 
destructive fishing and to prepare 
for measures of adaptation in small-
scale coastal fisheries around the 
Andaman Sea (Link to the work in 
the Gulf of Thailand). Coordinate 
with the ASEAN, FAO (BOB-LME) and 
RPOA-IUU 
 

End of year three 
 
Further develop the coordination with key institutions, 
organize joint action and report on the progress to 
SEAFDEC, ASEAN, AFCF, FAO, etc 
Recommendations for 2011: to follow up during 2011 on 
remaining on-site events, sub-sub-regional and sub-
regional events. The aim is to have more concrete scope 
and plans worked out for cooperation at sub-sub-regional 
level, in at least the southeastern part of the Andaman Sea 
and, possibly, in cooperation with BOBLME, for the 
northeastern part. The intentions/plans to be reported to 
the second Andaman Sea Meeting to be held in the latter 
part of 2011. During the half of the year have a third Gulf 

Coordination already established with FAO/RAP, 
FAO Rome (Global Record Project), BOBLME, 
ASEAN Sec and ASEAN Fisheries Consultative 
Forum, AFCF, (fishing capacity and vessel records 
on of priority working areas for the AFCF). 

By the end of year three “action plans” should be 
available and adopted/recognized through 
protocol from sub-regional events by the Andaman 
Sea countries based on the drafted (4.10) plans to 
monitor, record and control active fishing capacity 
(including IUU fisheries) in Indonesia, Malaysia and 
Thailand, possibly including Myanmar 
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 of Thailand meeting to enter into discussions on more 
detailed plans for monitoring, record and control in the 
sub-region. 

2.12 Continue the process to 
promote, in dialogue with national 
and regional partners 
(ASEAN,FAO/APFIC and RPOA-IUU), 
further improvements, preparations 
and implementation of activity plans 
to manage fishing capacity, to 
reduce IUU fishing in near coastal 
waters and to build up response to 
climate change in terms of 
adjustments as needed in  the 
fishing capacity 

 
 
 
 
 
 
 

Active participation in events of relevance organized by 
ASEAN, other SEAFDEC Projects, FAO/APFIC, RPOA-IUU 
and others 

2010: organize regional (vessel record and fishing 
capacity) and sub—regional events (second Andaman Sea 
and third Gulf of Thailand) and at least two on-site training 
to address further improvements, preparations and 
implementation of activity plans to manage fishing 
capacity, to reduce IUU fishing in near coastal waters and 
to build up response to climate change in terms of 
adjustments as needed in  the fishing capacity (see above 
and below for further reference). 

The SEAFDEC-Sida have been able to actively promote 
results of Sida funded activities through events organized 
by other organizations and projects and should 2010 
continue to actively participate in other “non-SEAFDEC” 
events to promote recommendation from project 
activities (see also other activity points) 

Recommendations for 2011: Continue the cooperation 
with the RPOA, ASEAN-AFCF and others on the 
implementation of activity plans. Continue the process 
and awareness building on the need for management of 
fishing capacity and to combat IUU fishing. Follow up on 
aspects of steps to prepare and implement activity plans 
to manage fishing capacity, to reduce IUU fishing in near 
coastal waters and to build up response to climate change 
in terms of adjustments as needed in the fishing capacity 

Indications provided, by fisheries agencies, on 
ambitions to improve plans to manage fishing 
capacity, including allocation of resources. 
References to proceedings from regional and 
national events, including events in cooperation 
with ASEAN, RPOA-IUU and FAO/APFIC together 
with statements from agencies  
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as already initiated. (see above and below for further 
reference). Further develop the common perspective 
during sub—regional events (second Andaman Sea and 
third Gulf of Thailand). Work out a modality to cooperate 
with new Japanese Trust Fund Project on the 
management of fishing capacity and reduction of IUU 
fishing 

2.13 Initiate a process, with 
regional and national partners, to 
develop systems for simple 
assessments on how levels of 
optimum fishing capacity might/will 
change over time due to changes in 
geographical and hydrological 
features and other impacts of 
climate change in coastal (and 
inland) areas (year two and three) 

 
 
 
 
 
 
 
 

 

The process has already been initiated through the 
presentation and discussions held during the First 
Andaman Sea Meeting, Oct 2009 
 
During 2010 actions should be made, together with 
BOBLME and other partners to “examine factors such as 
climate change that lead to distributional shift and 
production fluctuations of important fishery resources, or 
where primary productivity is decreasing” and to “build up 
ability, at various levels, to understand the impacts of 
climate change and links to fisheries and habitat 
management. Furthermore the importance to refer to 
oceanographic factors and changes over time was 
emphasised (See also 1.14).On-site training is referred to 
elsewhere and will include finding as they emerge 
Recommendations for 2011: Continue to keep a dialogue 
on the options for simple assessments and specifically 
look for parameters that could be suitable to monitor to 
indicate change, change that would affect availability of 
aquatic resources.  
 

A plan for the process worked out with partners 
such as BOBLME ready to be initiated during year 
three and onwards 

2.14 Organize and follow up as 
recommended on the SEAFDEC 

Prepare and organize a Workshop on Vessel Registration, 
or vessel record and inventory, July 2009 for Southeast 

Continue the process with further preparations, 
background documentation and regional 
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workshop on fishing vessel 
registration (June/July 2009) in order 
to support processes to build up, or 
improve registration of fishing 
vessels starting with a “record and 
inventory”, both large and small 
scale 

 
Continue the process with further 
preparations, background 
documentation and regional 
consultation 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Asia (plus RPOA countries) 
- Prepare forms for inventory (small and larger scale 
- Include information provided under 2.8 as needed 
 
2010:  
- Work on ways to complete and improve the forms 

(large scale and coastal fisheries) at various levels (sub-
region and on-site training).with a target of having 
them (partially) filled in.   

- Through the national representatives to the July 2009 
meeting facilitate that each of the countries, within 
the context of their own system should prepare a basis 
for information sharing with an aim to improve 
cooperation among agencies in terms registration and 
licensing.  

- In dialogue with regional and national partners stress 
that safety issues is an important element in 
registration and licensing.  

- In the second half of 2010 organize a RTC/expert 
consultation that, apart from points mentioned above, 
should work on initiating a process to establish 
Regional Standards, to develop a framework on 
information needed to improve licensing systems in 
the region.  

The process that have been initiated in 2009 should be 
maintained building upon cooperation with FAO (Bangkok 
and the “Global Record”) and the RPOA  
 
Recommendations for 2011: Strengthen the cooperation 
and coordination between SEAFDEC-Sida project, the 
RPOA, FAO Global Program and a new Japanese Trust 

consultation the result of which would be recorded 
in reports, reports from meeting and by references 
from other agencies. Specifically outcomes should 
be seen in the form of  
 
Improved forms to record large scale and coastal 
fisheries at various levels (sub-region and on-site 
training) and with sets of (partially) filled in forms. 
 
A basis prepared for information sharing with an 
aim to improve cooperation among agencies in 
terms registration and licensing (to be reflected in 
proceedings) 
 
Recognition of safety issues as an important 
element in registration and licensing (to be 
reflected in proceedings).  
 
Documentation and report from a 2010 RTC/expert 
consultation that, apart from points mentioned 
above, should indicate the initiated process to 
establish Regional Standards and the basis outlined 
to develop a framework on information needed to 
improve licensing systems in the region.  
  
Note: during the July 2009 Meeting in Satun there 
was also a strong notion by some participants that 
there was no need to try to “define” small-scale 
fisheries.  
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Fund Project and report to the AFCF through the lead 
countries or key clusters. The Project should build upon 
the available information (in statistics) and follow up on 
that with each of the countries to assess the numbers and 
type of vessels and initially provide the information 
available to the sub-sub-regional events and sub-regional 
events (Andaman Sea and the Gulf of Thailand) to be 
organized during 2011 and indicate countries and/or areas 
that might need special attention. 
 
Follow up on social, labor and safety aspects (in 
coordination with other activity points) and migratory 
workforce by providing increased awareness of the 
importance and the key importance in building an ASEAN 
Community in on-site events, sub-sub-regional meetings 
and sub-regional meetings (report to SEAFDEC, AFCF, etc). 
Provide awareness and indications on the relevance in 
terms of building adaptive capacity and to mitigate effects 
climate change. 

2.15  Initiate process to improve or 
establish systems for record and 
inventory of boats in Indonesia, 
Malaysia and Thailand, possibly 
including Myanmar (coordinate with 
the process in the Gulf of Thailand) 
by early year two  
 
 
 
 

2010: further develop the process by including “vessel 
records and inventories” during on-site training and 
consultations to be held during 2010 (and 2011). Work on 
the vessel inventory forms and get them filled as far as 
possible, work in the port monitoring schemes.  Present 
status and recommendations from provinces at the 
second Andaman Sea Meeting (fourth quarter 2010) and 
report progress to next regional meeting on vessel record 
and fishing capacity (consult with the RPOA and the FAO 
Global Programme) Furthermore, to coordinate with the 
process in the Gulf of Thailand a third meeting among Gulf 

The process have, through the first Andaman Sea 
Meeting, Oct 2009, been initiated and all the 
countries around the Andaman Sea, including 
India, have agreed to look into ways of sharing 
information to improve systems for records and 
inventory of vessels (see the report from the 
meeting). 
 
The documented intention from the Andaman Sea  
Countries to coordinate efforts on vessel 
registration (as adopted in the report from the first 
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of Thailand countries is recommended. 
 
Recommendations for 2011: 
Continue the cooperation on vessel record and fishing 
capacity with the RPOA, FAO Global Record and the new 
initiative by the SEAFDEC Japanese Trust Fund that all 
include aspects of vessel records. SEAFDEC-Sida to consult 
with local and national partners during on-site events, 
sub-sub-regional events and Present status and 
recommendations will be presented to the second 
Andaman Sea Meeting (third quarter 2011) and a third 
meeting among Gulf of Thailand countries (second quarter 
2011).  
 

Andaman Sea Meeting, Oct 2009) should be 
further substantiated by further commitments and 
a target oriented action plan (link with FAO Global 
Program, BOBLME and JTF as suitable 

2.16 Provide awareness on the 
need to develop alternative or 
supplementary livelihoods (that 
could be the ultimate necessity in 
response to impacts of climate 
change), including possible 
alternatives, to facilitate exit from 
fishing for national, provincial and 
district authorities   
 
 
 
 

- Promote and generate interest and support to the RTC 
planned for year 2 or 3 (2.17) 

- Active participation in SEAFDEC and other meetings of 
relevance 

 
2010: continue the work of 2009 and explore options for 
an RTC (early 2011),including awareness raising and to 
explore partnerships with other sectors 
Recommendations for 2011: continue the work of 2009 
and 2010 and  including awareness raising during sub-
regional and sub-sub-regional meetings to be organized 
during and explore links/partnerships with other sectors 

The importance to organize events and provide 
awareness to indicate the directions of alternative 
or supplementary livelihoods also, or specifically, 
outside of the fishing sector through events 
organized by SEAFDEC and others has been 
stressed during 2009 (and earlier). 
 
Continuous activity: Inputs on need for alternative 
or supplementary livelihoods to be included in 
various events organized under different headings 
throughout the project period (see reports from 
events and events organized by others in which 
project staff take part)   

2.17  Organize a Regional Technical 
Consultation, or expert meeting, by 
year two, on alternative livelihoods 

Year 2 or 3  
 
During 2010: Explore the possibility to organize (start 

In conjunction with other events consultations and 
discussions held during the year (2009) with 
partners organizations and member countries has 
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and the role of fisheries agencies in 
providing exit into new occupations 
  
 
 
 
 
 
 
 
 
 

preparations), with partners, a RTC or other international 
event on alternative livelihoods (and the role of fisheries 
agencies) in early 2011. 
 
Recommendations for 2011: Follow up on the outcome 
from the RTC on Adaptation to Changing Environments, 
November 2010  for a continued focus on alternative 
livelihoods, working conditions and migratory labour 
during region, sub-regional and on-site events as well for 
the organization of a broader regional event on alternative 
livelihoods, working conditions and migratory labour. A 
perspective of the emerging ASEAN Community by 2015 
should be included. 
 
Look into the perspective to organize, with partners, a 
second event with a focus on alternative livelihoods, 
working conditions and migratory labour.  
 

confirmed that a larger event on alternative or 
supplementary livelihoods is of high priority and 
planning and preparations will be an important 
task for 2010 and possibly organize the event (with 
partners) early 2011. Of special importance, and 
source of reference, was the active participation by 
the project to the FAO/APFIC regional consultative 
workshop on “improving livelihoods of small-scale 
fisheries households”, Manila 13 – 15 October 
2009  and the important outcome of SEAFDEC RTC 
on Adaptation to Changing Environments, held in 
November 2010, Bangkok. 
 
Meeting reports will reflect results and 
recommendations, while the impact will be seen by 
documentation of other organizations and 
projects, like FAO, MRC, UNEP,  RPOA-IUU, etc  

2.18 Inform the ASEAN-SEAFDEC 
Member Countries and provide 
inputs to the ASEAN policy making 
mechanism on the status, profile 
and practices of large-scale 
industrial as well as small-scale 
fisheries together with 
recommendations on the need to 
improve monitoring, record and 
control measures 

 
 

Provide reports and inputs to SEAFDEC Council, FCG, 
ASEAN, AFCF, ASWGFi, FAO/APFIC and RPOA and follow 
upon responses from RPOA and SEAFDEC Council 
 
2010:  continue to provide inputs to ASEAN Policy making 
mechanism and other relevant bodies 
 
Recommendations for 2011: Continuous activity: 
Indications on the results and impacts by the project could 
be monitored as reflected by, ASEAN, ASWGFi. FAO/APFIC 
SEAFDEC Council, RPOA,  or in work plans and other 
documented sources including recognition that the 

Inputs have been provided to the ASEAN policy 
making mechanism and other bodies as referred to 
at various places in this document. 
Important results include the recognition and 
recommendation to address fishing capacity within 
the framework of the AFCF. Furthermore, 
recommendations to move forwards to improve 
the knowledge, to share information and to build 
up a vessel record and inventory have been during 
the event on Gulf of Thailand in February 2009, the 
RTC/Expert Meeting on Vessel Record and 
Inventory (July 2009), the Andaman Sea Meeting in 
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control (reduction) of fishing might be necessary due to 
climate change (such as to reduce energy consumption) 
 

October 2009, the ASEAN/SEAFDEC Expert 
Consultation to manage fishing capacity to combat 
IUU fishing, September 2010, Bangkok, and the  
ASEAN/SEAFDEC RTC on Adaptation to Changing 
Environments, held in November 2010, Bangkok. 
 
Continuous activity: Indications on the results and 
impacts reflected by, ASEAN, ASWGFi. FAO/APFIC 
SEAFDEC Council and other documented events 
including recognition the control (reduction) of 
fishing might be necessary due to climate change 
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SEAFDEC-Sida Continued Cooperation 2009 – 2012, Specified Activities 2011 for Sub-Components/Output Groups 3 
 

Sub- Components Regional Activities Main indicators/outcomes Main indicators/outcomes 

3. Local knowledge, cross-cutting 
issues and safety at sea 

 
 
 
 
 
 

This section allows the project to address cross-cutting aspects 
that not necessarily fits into any specific component (or output 
group). It also allows aspects such as local knowledge to be 
reviewed in its own right as it is well known that the 
importance of local knowledge is a factor to be recognised in 
developing adaptive capacity. 

Furthermore, key aspects in addressing 
poverty and poverty alleviation such as 
peoples basic rights and rights to remain 
on the coast can be studied 
 
Results will be forthcoming in terms of 
studies, summary inputs to on-site 
training, consultations or presentations 
at international events.    

Activities as indicated in the proposal Specified action for 2011 Main indicators/outcomes 

3.1   Survey available information on  local 
knowledge and actions among ethnic 
groups and coastal communities in terms 
of management and responses to natural 
hazards in Indonesia, Malaysia, Thailand 
and Myanmar 
 
 
 
 
 
 
 
 

- 
 Collect some sample information on local knowledge in 
Indonesia, Malaysia, Thailand and Myanmar 
 
Continue during 2010 to survey information from locations 
around the Andaman Sea. Take part in relevant events that are 
of relevance to improved knowledge on local knowledge and 
local organization 
Recommendations for 2011: Continue during 2011 to survey 
information from locations around the Andaman Sea and 
specifically in on-site locations. Take part in relevant events 
that are of relevance to improved knowledge on local 
knowledge and local organization 
 

To have a base of reference from these 
four countries as to the extent village 
groups build in responses to hazards in 
local management systems. Information 
to be provided as inputs to on-site 
training and by year three a summary 
report  

3.2    Review documentation on local 
practices and local traditions in systems to 
record and register fishing boats and 

Extract, as available, information on local practices to record 
and register 
 

 2009 example: Of the experiences and 
local practices reviewed so far the 
organization set up in La Ngu District, 
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fishing gear (see also 2.14 and 2.15) from 
the ASEAN region 
 
 
 
 
 
 

2010: Continue to collect sample information from locations 
around the Andaman Sea and specifically extract, as available, 
information on local practices to record and register vessels, 
gear and people 
Recommendations for 2011: Continue to build upon available  
sample information from locations around the Andaman Sea 
(North-Sumatra , Langkawi and Satun), and specifically explore 
options to build upon these ones to further develop structures 
and incentives to record and register vessels, gear and people 
 
 

Satun is good in the way that they have 
a very clear aim in having all their 
vessels and fishermen 
registered/recorded. Furthermore, in 
doing so they connect to the provincial 
DOF office – thereby also get a better 
“public” recognition. 
 
The expectation is to have a sequence of 
documented references on local systems 
for registration and recording of fishing 
activities  

3.3    Follow-up on the study by the 
CBNRM-LI on the role of women in fishing 
communities in Cambodia by doing one 
similar study for two areas on the 
Andaman Sea coast, year two   
 
 
 
 
 
 
 
 
 

- Review the study by CBNRM-LI and indicate relevance of 
similar studies in Andaman Sea region 
 
2010: In the upcoming process of on-site training explore 
options/suitability of similar study/-ies for Andaman region 
perhaps with a perspective of the role of women in alternative 
(to fisheries) livelihoods and income earning opportunities. 
Refer to the income diversification in La-Ngu and other 
districts during on-site training  
Recommendations for 2011: in the process of moving into the 
stage of sub-sub-regional consultation explore 
options/suitability of similar study/-ies for Andaman region 
perhaps with a perspective of the role of women in alternative 
(to fisheries) livelihoods and income earning opportunities. 
Follow up on the income diversification in La-Ngu, Satun and 
other districts during 2011. 

The report on the role of women in 
fishing communities in Cambodia is 
available. Most significantly is that the 
report and the process leading up to the 
report have directly influenced policy 
change in the Cambodian Fisheries 
Administration.  
 
Important lesson from the CBNRM-LI 
study is to secure “by in” by key 
institutions in the process 

3. 4   Follow-up on the ICSF symposium in 
Siem Reap,2007, on the rights of fisher-
folk to fish and to remain  at the locations 

- Consult with ICSF on ways to address “rights” around the 
Andaman Sea 

- Raise the issue of rights of people during various events 

To follow up on the “rights” of people is 
a continuous and cross-cutting activity:  
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of their villages 
 
 
 
 
 
 
 
 
 
 
 
 

and on-site training  
 
2010: continue the cooperation with ICSF. Follow up on  the” 
rights” as expressed in international instruments (presented 
during the expert meeting on vessel record in July 2009) and 
explore elements of importance to strengthen the rights and 
position of fishing communities. Aspects of “rights” to be 
included in on-site training 
 
Provide information on ILO Conventions to Member Countries 
Recommendations for 2011: 
Continue the cooperation with ICSF and continue to follow up 
on  the” rights” as expressed in international instruments and 
build upon the recommendations and statements from the 
RTC on “Changing Environments”, November 2010. Explore 
elements of importance to strengthen the rights and position 
of fishing communities. Aspects of “rights” to be included in 
on-site training and sub-sub-regional consultations 
 
Provide information on ILO Conventions to Member Countries 
and seek options to cooperate with ILO. 
 

Results are expected in terms of inputs 
to on-site training and other events (see 
reports from these events) 

3.5 Review available reports on the 
effectiveness of response efforts to reach 
out to poorer groups of people 
 
 
 
 
 

Check the availability of reports on “effectiveness” following 
the tsunami, Nargis and other hazardous events 
 
2010: the work should not to focus too much on the relief 
efforts other as needed as part of inputs to on-site training. 
Rather follow up on the dialogue on climate change mitigation 
and adaptation  
Recommendations for 2011:  Continue to follow up on the 

Result to be provided as inputs to the 
regional dialogue on climate change and 
adaptation – see proceedings from 
events 
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 dialogue on climate change mitigation and adaptation 

3.6    Indicate areas of importance to be 
included in training programs on safety-at-
sea and rescue at sea of relevance to the 
mitigation of effects caused by marine 
natural hazards and expected effects of 
climate change 
 

Make a survey/review of incidences or accidents at seas with a 
view to look at the reasons (bad weather, bad boats…..) 
 
2010: work out with TD a plan for how to address safety at sea 
and related aspects include the survey of earlier incidences. 
Recommendations for 2011:  Continue to work with TD on 
how to address and incorporate the recommendations from 
the April 2010 RTC in activities to manage fishing capacity, 
MCS networks and sub-regional cooperation.  
Check dates for the survey and follow up on the TD survey of 
earlier incidences 

Documented information should be 
made available that indicates key 
aspects to be addressed on safety at sea 
following effects caused by marine 
natural hazards and expected effects of 
climate change 

3.7    Support a process to work out simple 
early warning systems and response 
packages by facilitating input of local 
knowledge and practices (year two and 
three) 

2010: collect information on existing simple early warning 
systems and follow up on local practices during on-site 
training. 
Recommendations for 2011: continue to collect information 
on existing simple early warning systems and follow up on 
local practices as practical during on-site training. 

Results to be provided as inputs to on-
site training and reflected in reports 
from the events 

3.8 Provide result and information to 
ASEAN-SEAFDEC Member Countries from 
SEAFDEC activities as well as on 
experiences gained from other sources 
 
 
 

Actively promote key cross-cutting aspects such as “rights”, 
role of women, safety (at sea) to ASEAN, SEAFDEC and others  
 
2010: to continue to provide inputs to ASEAN Policy making 
mechanism and other relevant bodies, such as FAO/APFIC, 
MRC etc 
Recommendations for 2011: Continuous activity: Indications 
on the results and impacts by the project could be monitored 
as reflected by, organizations such as ASEAN, AFCF/ASWGFi. 
FAO/APFIC SEAFDEC Council, RPOA, or in work plans and other 
documented sources including recognition that the control 
(reduction) of fishing might be necessary due to climate 
change (such as to reduce energy consumption). 

Continuous activity: Indications on the 
results and impacts reflected ASEAN, 
ASWGFi. SEAFDEC Council and other 
documented events 
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3.9 Other cross-cutting issues that might 
be raised in the process of 
implementation of activities  
 
 

Initiate as matters/issues emerge 
 
Possible area to explore during 2010 is the factors of 
employment generation and work related aspects (follow up 
on ILO conventions) 
 
Recommendations for 2011: Continue to address employment 
generation and work related aspects. Follow up on ILO 
conventions and the ASEAN Community development with 
regards to working conditions and migratory work forces in 
fisheries and related activities at regional, sub-regional and on-
site level. 

Results reflected in reports and/or 
provided as inputs to on-site training 
and national and regional events 
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SEAFDEC-Sida Continued Cooperation 2009 – 2012, Specified Activities 2011 for Sub-Components/Output Groups 4 
 

Sub- Components Activities Main indicator/outcomes Main indicator/outcomes 

4. Policy dialogue and promotion of 
regional cooperation on fisheries 
management 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Policy dialogue and promotion of regional cooperation 
on fisheries management is “key” to long-term 
sustainability for fisheries and habitats in Southeast 
Asia. It is also central to address responses to climate 
change and needed adaptation measures 
 
Fostering better cooperation around the Andaman Sea, 
specifically, and the region as whole in general support 
to increased recognition of the need for regional (and 
sub-regional) agreements on fisheries management, 
including adaptation and responses to climate change. 
This will also support the momentum built up through 
the SEAFDEC-Sida project to develop more formal 
ASEAN fisheries management Agreements. 
Documented references by ASEAN, SEAFDEC Council, 
FAO/APFIC will verify results in moving towards an 
ASEAN Regional Fisheries Management Mechanism 
(ARFMM). Present ASEAN working name “ASEAN 
Fisheries Consultative Forum” 
 
 

 
Indicators and outcomes in support of the 
promotion of the ARFMM are also to be 
found under other sub-components. 
 
Important results or outcomes from this 
component are to be found in results and 
outcomes from Regional Consultations and 
Expert Meeting, including active 
interventional in non-SEAFDEC events that 
promotes and advances the process to 
develop the fisheries management 
mechanism. References by ASEAN, 
APFIC/FAO and others apart from adopted 
meeting reports. 
 

Furthermore, work on better, and common, 
understanding on international conventions 
have been initiated, and will continue 
through SEAFDEC, among ASEAN Member 
Countries, together with dialogue among 
groups of ASEAN countries at sub-region 
(Andaman Sea, Gulf of Thailand) on the 
respective national legal frameworks 
relevant to fisheries and habitat 
management. Outcomes will be reflected in 
adopted reports from regional and sub-
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regional consultations as well as results 
reflected through ASEAN, SEAFDEC Council 
and FAO/APFIC and Member Countries. 

Activities as indicated in the proposal Specified action for 2011 Main indicator/outcomes 

4.1 Regional Consultations (at least one 
per year) and sub-regional, Andaman Sea, 
(at least one per year) on common ASEAN- 
SEAFDEC approaches and issues to mitigate 
problems within the fishing sector and 
climate change and adaptation measure, 
including working group to develop fisheries 
management mechanism. As suitable for 
promotion of regional cooperation and 
reference follow up with consultations in 
other sub-regions 
 
 
 
 
 
 
 
 
 
 
 
 
 

2010: maintain the momentum and organize follow up 
meetings in the Andaman Sea and the Gulf of Thailand 
(background to be described under sections 1, 2 and 3 
above) to improve basis for sub-regional agreements. 
Consult with Thai DOF on strategic action to take to 
support the AFCF process. Consult with FAO Global 
Record in organising next event on “vessel record and 
inventor”. Furthermore explore suitable timing for a 
RTC/expert meeting alternative livelihoods 
Recommendations for 2011: 
Maintain the momentum and organize follow up 
meetings in the Andaman Sea (with BOBLME) and the 
Gulf of Thailand (background to be described under 
sections 1, 2 and 3 above) to improve basis for sub-
regional agreements. Organize at least one sub-sub-
regional events for southeastern Andaman Sea (with 
BOBLME). Consult with Thai DOF on strategic action to 
take to support the AFCF process. Consult with FAO 
Global Record, RPOA and the new JTF Project in 
organizing next event on combating IUU fishing through 
“vessel record and inventory”.  Furthermore explore 
suitable timing for a RTC/expert meeting alternative 
livelihoods in follow up to the RTC in November 2010. 
 

Consultations organized, with results 
documented, on topic(s) of relevance to the 
ASEAN fisheries management process and 
on the process itself. Results recognized be 
ASEAN, APFIC, SEAFDEC, etc. 
  

4.2 Preparatory consultation to draft 
work and activity plan for the ASEAN 

2010: Continue to monitor and support the process to 
develop and strengthen a regional fisheries 

The result of initiatives during 2009 led to 
the following key cluster areas for 
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Fisheries Consultative Forum (May 2009). 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

management mechanism in Southeast Asia/ASEAN by 
strengthening the process as such and by promoting 
regional cooperation in the context of cluster areas 
identified by the AFCF. 
Consult with Thai DOF on any specific priority action to 
promote the process 
 
Recommendations for 2011:  (Similar to 2010) Continue 
to monitor and support the process to develop and 
strengthen a regional fisheries management 
mechanism in Southeast Asia/ASEAN by strengthening 
the process as such and by promoting regional 
cooperation in the context of cluster areas identified by 
the AFCF. Consult with Thai DOF on any specific priority 
action to promote the process 

cooperation under the  AFCF have been 
established so far and endorsed by SOM 
AMAF(with lead country in brackets): 
- Combating IUU Fishing (Indonesia) 
- Promoting sustainable fishing practices 

 Fishing Capacity and responsible 
fishing practices (Malaysia) 

 Conservation of biodiversity and 
enhancing fisheries resources 
(Vietnam) 

 Fish for Aquaculture Feed (Vietnam) 
- Fisheries co-management (Cambodia) 
- Adaptation and mitigation of impacts of 

climate change (Philippines) 
- Fisheries post-harvest and food safety 

(Singapore) 
- Strengthening ASEAN joint 

approaches/positions on international 
trade related issues (Thailand) 

- Information, education and 
communication to support development 
and management of fisheries (Brunei 
Darussalam 

- Capacity building (Lao PDR) 
Results to be provided as input to the 
ASEAN Sector Working Group on Fisheries 
(ASWGFi), June 2009. Important that 
climate change and sub-regions such as 
Andaman Sea is reflected 

4.3    Recommendations on results from 2010: Continue to provide recommendations on results Continuous activity: Indications on the 
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project activities (SEAFDEC and non-
SEAFDEC projects) to ASEAN-SEAFDEC 
Member Countries and to policy making 
mechanisms (see also 4.8 below) 
 
 
 
 
 
 
 
 
 

from project activities to ASEAN-SEAFDEC Member 
Countries, projects, programs and to policy making 
mechanisms in the Southeast Asian and APFIC region 
through active participation in regional and 
international events. Ensure that inputs are provided to 
the ASEAN mechanism (ASWGFi, AFCF, SOM-AMAF) in 
addition to events like those mentioned 
Recommendations for 2011: Continue to provide 
recommendations on results from project activities to 
ASEAN, SEAFDEC, ASEAN-SEAFDEC Member Countries, 
projects, programs and to policy making mechanisms in 
the Southeast Asian and APFIC region through active 
participation in regional and international events 
 

results and impacts reflected ASEAN, 
ASWGFi. SEAFDEC and other documents 
 
 

4.4   Monitor national legislation and 
institutional arrangements pertaining to 
fisheries management, habitat 
management, management of fishing 
capacity, to combat illegal fishing and 
climate change and adaptation – organize  
dialogue between member countries as 
suitable in conjunction with other event 
(one/year) 
 
 
 
 
 

2010: See also sections 1 and 2 above. Continue to 
monitor legislations and institutional responsibilities, 
organize and maintain dialogue and complete and 
update the institutional and legal MCS matrix. Continue 
with and update the “flow-chart” on institutional and 
legal responsibilities with registration of fishing vessels 
and licensing for fishing  
 
Recommendations for 2011: Provide opportunities 
during the second Andaman Sea Meeting (fourth 
quarter 2010) and the third Gulf of Thailand Meeting 
(second quarter 2010) to discuss practical implication of 
legal aspects and provide a platform for discussions 
among “legal” officers. 

Continuous activity: General background 
document to be provided on trends in 
legislation – and links between “fisheries” 
and “non-fisheries” laws. Results/reports 
from dialogue meetings  
 

4.5 Review international conventions and 
other agreements of relevance to the 

2010: continue to monitor international instruments 
and provide awareness, as applicable, on the relevance 

Continuous activity, with (one/year) 
summaries on specific sets of conventions 
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management of fisheries, fishing capacity 
and habitats and climate change with a view 
to how they are implemented in the ASEAN 
Region 

 
 
 
 
 
 
 
 
 

and implications to fisheries.  
 
Provide inputs to project and other events on the 
relevance to fisheries and to climate change adaptation 
in the perspective of fisheries and habitat management 
Recommendations for 2011: continue to monitor 

international instruments and provide awareness, as 

applicable, on the relevance and implications to 

fisheries during events at regional, sub-regional, sub-

sub-regional and on-site level. Continue to update the 

status of accessions to the conventions.     

 

documented and presented at regional and 
sub-regional events (see reports from 
event)  

4.6 Organize Regional Technical 
Consultations RTC) and/or Expert Meetings 
(at least one per year) with ASEAN-SEAFDEC 
Member Countries on the implications of 
international conventions and agreements 
of relevance to fisheries management and 
habitat management and their 
implementation in Member Countries 
 
 
 
 
 
 
 
 
 

Maintain the target of one major event each year 
 
2010: Consider social and labour aspects as a focus for 
upcoming events, including perspectives of social 
impacts of climate change and adaptation (ILO 
Conventions, specific outcomes from Copenhagen, Dec 
2009, and the Climate Change Convention).  Consult 
with the FAO/RAP, ICSF and other on the organization 
of a RTC or expert meeting on the social requirements 
of ILO and other conventions and its implications to 
fisheries. Tentatively organize the RTC/expert meeting 
be held third quarter 2010 – also/or provide inputs on 
the implications into events organized by others 
 
Recommendations for 2011: Maintain the target of one 
major event each year 
Consult with the FAO/RAP, ICSF, ILO and others on the 

Results expected in terms of better 
understanding of international conventions 
and agreements – and the type of 
commitments made by member countries. 
Reflected in RTC and Expert reports and in 
ARFMM process documentation 
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 organization of a RTC or expert follow up meeting on 
the social requirements of ILO and other conventions 
and its implications to fisheries. 

4.7 Tour to Scandinavia for reference 
from  the Baltic and the North Sea of 
relevance to the development of regional 
fisheries management organizations and 
regional responses to climate change (year 
two or three – if funds allow) 

Year two or three – if funds allow…… 
2010: explore options for a tour to Scandinavia during 
the Annual Review Meeting with Sida/SBF (tentatively 
to be held January 2010)  
Recommendations for 2011: explore options for a tour 
to Scandinavia during the Annual Review Meeting with 
Sida/SBF (tentatively to be held March 2011) 
 

Results reflected in report from the tour, 
with sections on highlights of lessons learnt 
of relevance to ARFMM process 

4.8 To participate in and/or organize 
other regional events, if possible with 
ASEAN, FAO, UNEP, RPOA-IUU, MRC, BOB-
LME, Mangroves for the Future, Wetlands 
Alliance, etc, if called upon to promote 
regional cooperation, responses to climate 
change, policy dialogue and coordination (at 
least four/year) 

 
Basically this “activity” summarises 
important regional and international events 
during the year in which the project has 
been active either as organizer or 
participant with indications on 
presentations made 

Recommendation: Continue to actively promote results 
and recommendations by/from the project during 2010 
 
Recommendations for 2011: Continue to actively 
promote results and recommendations by/from the 
project during 2011 

Inputs provided by SEAFDEC-Sida reflected 
below and in Reports from events with 
special reference of SEAFDEC inputs as 
reference to the results/impact of SEAFDEC 
and SEAFDEC-Sida interventions 
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SEAFDEC-Sida Continued Cooperation 2009 – 2012, Specified Activities 2011 for Sub-Components/Output Groups 5 
 

Sub- Components Activities Main indicator/outcomes Main indicator/outcomes 

5. Project Management and Coordination 
 
 
 

Main indicators on coordination will be other 
organizations expressed willingness to cooperate with 
SEAFDEC (expressed through documentation provided by 
ASEAN, FAO, APFIC, Mangroves for the Future, COBSEA, 
Wetlands Alliance, SENSA and others).  

 
In terms of general project management 
important elements include timely 
implementation, considering sequence of 
events in the region, and reports being 
provided as requested to Sweden, SEAFDEC 
and others. 

Activities as indicated in the proposal Activity indication for 2011 Indicator/outcomes 

5.1.   Project Management, implementation 
and administration 

 

Continuous activity 
 
Recommendations for 2011: Continuous activity 
indications on achievements to be found in project 
reports and references to the SEAFDEC and the project 
in other reports 

Continuous activity indications on 
achievements to be found in project reports 
and references to the SEAFDEC and the 
project in other reports 

5.2    Set up project organizational structure 
 
 
 
 
 
 
 
 
 

Indicate key cooperating organizations, working group 
to recruit, sub-regional focal areas 
 
During 2010 maintain the structure, formalize and 
expand institutional links (as needed) and, as 
needed/possibly, recruit additional RFPN Member to 
replace anyone leaving and to cover key countries in the 
AFCF context and include activities to maintain the 
momentum in the Gulf of Thailand and explore links to 
Sulu-Sulawesi Seas 
Recommendations for 2011: During 2011 maintain the 
structure and expand institutional links (as needed) and, 
as needed/possibly, recruit additional RFPN Member to 

Maintained links documented and formalised 
as needed with the key organizations and 
initiatives established during 2009 (ASEAN 
Sec, FAO/RAP, BOBLME, MFF, ICSF etc). At 
least one RFPN member from each of the 
Andaman Countries at the Secretariat and 
possibly additional from other ASEAN 
counties. Keeping the established focus on 
the Andaman Sea maintain 
monitoring/keeping momentum in other sub-
regions (documented through reports and 
references by other partners).. 
 



74 

 

replace anyone leaving and to cover key countries in the 
AFCF context and include activities to maintain the 
momentum in the Gulf of Thailand and continue to 
explore links to Sulu-Sulawesi Seas and the Coral 
Triangle Initiative. Additional RFPN Members will be 
funded by the JTF. 

5.3 Recruit staff and resource persons 
(longer term or temporary as needed from 
time to time) 

 
 
 
 

Project manager, advisor, assistant and working group 
from focal countries (Andaman Sea)  
 
For 2010: maintain manager and resource persons and, 
possibly, recruit additional RFPN Member to cover key 
countries in the AFCF. Given the number of activities 
outside Bangkok look into the options for an additional 
assistant 
Recommendations for 2011:  Similar to 2010 maintain 
manager and resource persons and, possibly, recruit 
additional RFPN Member to cover key countries in the 
AFCF. Given the number of activities outside Bangkok 
look into the options for an additional assistant 
 

 
Results reflected in ability to implement the 
project and to maintain operational links with 
ASEAN member countries  

5.4 Planning meetings with FAO/RAP, 
ASEAN Sec and when in operation the 
BOBLME on the SEAFDEC-Sida Project 
implementation 

 
 
 
 

Arrange meeting(s) with FAO/RAP and the BOB-LME. 
Meet with ASEAN Sec in conjunction with other event of 
when visiting Jakarta for other purposes 
 
2010: maintain regular meetings with key partners and 
extend the cooperation with SENSA on climate change 
and related fields 
 
Recommendations for 2011: maintain regular meetings 
with key partners and maintain the cooperation with 

See meeting reports and references made by 
FAO/RAP, BOBLME, and ASEAN Sec 
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SENSA on climate change and related fields (and follow 
up on changes taking place within Sida). 

5.5 Planning meetings with the Andaman 
Sea countries (at least one per year – in 
conjunction with “regular” Andaman Sea 
events. First one to include inception 

 
 
 

Organize one Andaman Sea Meeting (October 2009) 
that would include inception and planning aspects  
 
For 2010 continue, and expand as suitable, the 
cooperation with BOBLME, involve India and organize a 
second Andaman Sea meeting in the fourth quarter of 
2009. The event to be done in conjunction with a 
broader expert consultation. 
Recommendations for 2011:  Continue the cooperation 
with the BOBLME, involve India and organize a second 
Andaman Sea Meeting as well as two sub-sub-regional 
events (with the BOBLME). Participate in BOBLME 
events as suitable.   

See reports and activity plans, including 
acknowledgements by ASEAN, FAO/RAP, etc  

5.6    Maintain regular meetings with  the 
RPOA-IUU, Mangroves or the Future, 
Wetlands Alliance, COBSEA and their focal 
points in ASEAN and Andaman Sea 
countries 

RPOA Coordinating Committee, Mangroves for the 
Future (at IUCN Bangkok) and the COBSEA (ASEAN 
Working Group on the Marine and Coastal 
Environment) 
 
There is a strong recommendation to continue with this 
during 2010 and bridge the gap between fisheries and 
environmental organizations in the region. 
Recommendations for 2011: Continue to maintain 
coordination with RPOA Sec (and RPOA Coordinating 
Committee), Mangroves for the Future and Wetlands 
Alliance.  Explore further options for coordination with 
COBSEA 
 

SEAFDEC being invited to meetings by others 
with reports on SEAFDEC inputs to the 
implementation processes of those 
organizations and projects 

5.7    Organize/take part in regular meetings 
with FAO/RAP, WorldFish Centre, NACA, 

MRC Annual Fisheries Meeting, Visit MRC to check 
options for an MOU, Make appointment with World 

Meeting reports with special references to 
SEAFDEC inputs, MOUs, LOAs etc 
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MRC and other relevant bodies to maintain 
coordination 

Fish Centre, MOU? with BOBLME 
 
SEAFDEC should continue with this during 2010 and 

bridge the gap between fisheries and environmental 
organizations in the region. 
Recommendations for 2011: SEAFDEC should continue 

efforts to actively participate in regular meetings during 
2011 and “bridge the gap” between fisheries and 
environmental organizations in the region. 

 
 

5.8    Periodically  assess the progress and 
report to SEAFDEC Council, ASEAN and 
Member Countries 

- Prepare report to SEAFDEC Council 
- Prepare input to FCG and PCM 
Recommendations for 2011: Regular reports, timely 
provided, to SEAFDEC Council, ASEAN and others as 
required 

Regular reports, timely provided, to SEAFDEC 
Council, ASEAN and others as required 

5.9    Reports to Sweden as required  Annual Work Plan  (to be discussed during ARM, 
Progress report 2009 (first quarter),  and Financial 
audited report for year 2009 
Recommendations for 2011: 
 Continue to prepare reports to Sweden as required 

Reports being provided 

5.10  Annual Review meeting (Sida and/or 
SBF) 

ARM with Sida and SBF in January 2010 for year  2009  
ARM with Sida and SBF Oct – Dec 2010 
Recommendations for 2011:  Tentatively the Annual 
Review Meeting for 2010 to be held during the last 
week of March 2011 (as indicated by Sida)  
 

  
Report from Annual Review 

5.11  Finalize proposal 2012 onwards 
 

To be done first quarter year 2011 
Recommendations for 2011: Finalized proposal by the 
first quarter of 2011 
 

Finalized proposal by the first quarter of 2011 
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Annex 3 

Proposed Budget for SEAFDEC activities in follow up to climate change and adaptation 

January 2011 to May 2012 

 

Climate Change  SEAFDEC – 2011  and 2012 Programs and Activities Expenses 

 BT SEK 

Activities related to Output Group 1: habitat and fisheries management   
1.1. Follow up on the relevance for the Andaman Sea on the regionally defined criteria to determine the national, sub-
regional and trans-boundary significance of specific areas 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed OK 

 
 
 

15,000 

1.2. Identify, or reconfirm, with Andaman Sea countries on areas/provincial focus and using the regional criteria make 
a pre-selection of suitable management areas. 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 

115,000 

1.3 Based on the “pre-selected” areas (2.2) monitor (continuously) relevance of spatial boundaries for the process to 
establish fisheries resources conservation areas (refugia) in bordering provinces (consult FAO (BOB-LME), the 
Mangroves for the Future, etc)  (see also 1.12) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 
 

45,000 

1.4. Review available information and identify fisheries and habitat management systems in the identified provinces  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 

30,000 

1.5 Regularly, update surveys on data sources, and resource persons, available on important nursery grounds, 
spawning areas and coastal habitats with a focus on the Andaman Sea (see also 1.12) 
Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 

25,000 

1.6. Year  two and three, based on inputs from national resource persons, provide available information for capacity 
building on fish stocks conservation and sustainable fisheries practices (including efforts to mitigate future natural 
disasters) among province and district officers and small and artisanal fishing communities 

Link with BOBLME 
MFF 
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- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

  
90,000 

1.7  Year two and three, based on inputs from national resource persons, provide capacity building on the importance 
to maintain coastal features (mangroves, sandy beaches, coral reefs, etc) to province and district fisheries and 
environmental offices (see also 1.13) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 
 

40,000 

1.8 Explore (with a view on climate change) the need to restore selected features (mangroves, etc) in at least four  
provinces around the Andaman Sea and follow up with some restoration measures (year two to three) (see also 1.13) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed   
- Restoration measures Select two or three sites for restoration measures 

Link with BOBLME 
MFF 

 

 
 
 

40,000 
50,000 

1.9 With national partners, explore options to monitor selected species (crabs, mackerel, or other) and selected fishing 
practices in at least three province with a view to monitor improvements, promote responsible fishing and review 
adaptive capacity (link to eco-labelling) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 
- Follow up with TD (JTF) and Abba Seafood on activities related to Tongol Tuna 

Link with BOBLME 
MFF 

Abba Seafood 

 
 
 
 

35,000 
25,000 

1.10 Initiate, in conjunction with relevant regional and national projects, the development of management regimes 
based on the integration of fisheries management into habitat management (refugia) in selected (border) areas of 
Indonesia, Malaysia, Thailand and Myanmar (sub-sub-regions) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  

Link with BOBLME 
MFF 

 
 
 
 

90,000 

1.11 Initiate by year two, in cooperation with regional organisations and national partners, a process to develop sub-
regional and national action plans to develop a system of fisheries resources conservation areas (refugia) throughout 
the region for maintenance of regionally important fish stocks. As feasible link the initiative to similar processes 
elsewhere in the ASEAN region 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 
 
 

45,000 

1.12 By year three develop, with regional partners and national institutions, priorities for fisheries management and 

management of areas of importance as nursery and spawning grounds (and for protection against natural disasters), 

for the Andaman Sea  (links to similar work elsewhere in Southeast Asia) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 

Link with BOBLME 
MFF 
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- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 40.000 

1.13 By year three, develop, with regional partners and national institutions, priorities, for the restoration and 
maintenance of geographical features in coastal areas (mangroves, sandy beaches, coral reefs, etc) for the Andaman 
Sea of importance to mitigate impacts of climate change (links to similar work elsewhere in Southeast Asia) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 
 

40.000 

1.14 By year two, initiate work with regional and national partners, on simple assessments on how levels of 
productivity in coastal areas and refugia might/will change over time due to changes in geographical and hydrological 
features in coastal areas (implying need to adjust allowed fishing effort) due to environmental degradation and 
climate change (link 2.13) 
Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF  

 
 
 
 
 

30,000 

1.15 Review fisheries and habitat management aspects in trans-boundary and sub-regional arrangements and 
agreements around the Andaman Sea (link to 2.10 below) 
Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 
 
 

30,000 

Sub-total estimated costs to Output Group 1  785,000 

   

Activities related to Output 2: Monitoring, Record and Control- large scale and small scale (coastal) 
fishing   
2.1.  Initiate, and follow up as recommended, a consultative process among ASEAN countries around the Andaman Sea 
to identify various options to alleviate problems caused by excessive fishing capacity, to prepare for adaptive 
measures 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  

Link with JTF 
BOBLME 

Check GOT 

 
 
 
 

50,000 

2.2. Provide background information, as needed from time to time, on large-scale and small-scale fisheries  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  

 
 

60,000 

2.3. Review surveys of level and type of fishing capacity in small-scale/coastal fisheries Ready by early year two. 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with JTF 
Link with RPOA 

 
 

35,000 

2.4. In the process of reviewing the status of small-scale/coastal fisheries include staff capacity building at 
provincial/district level in Indonesia, Malaysia and Thailand  Link with the RPOA-IUU and FAO (BOBLME) 

Link with JTF 
BOBLME 
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- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

90,000 

2.5. Review available information on destructive fishing and aquaculture practices in the Andaman Sea and selected 
areas  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and  resource persons as/if needed  

 
 
 

20,000 

2.6. Organise capacity building/learning in at least Indonesia, Malaysia and Thailand for central and province (jointly) 
level on how to report on the profile structure and operations of the fisheries, large and small-scale, for the Andaman 
Sea 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with JTF 
BOBLME 

Check GOT 

 
 
 
 

80,000 

2.7. Initiate a process to establish a MCS network in the Andaman Sea similar to the initiative around the Gulf of 
Thailand by fourth quarter year one (follow up on GOT and Sulu-Sulawesi/CTI) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

BOBLME 
CTI 

RPOA 
Sub-sub-regions 

 
 
 

95,000 

2.8. Initiate, with member countries, review, description and recommended on practicalities and revisions on MCS 
practices  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed MCS matrix 

 
 
 

30,000 

2.9 Initiate a process for the drafting of plans to monitor, record and control active fishing capacity in small 
scale/coastal fisheries, including incidences of illegal (IUU) and destructive fishing, 
 - Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with JTF 
BOBLME 

Sub-sub-regions 
FAO Global Record 

 
 
 

35,000 

2.10 Review (year one and continuously as new information arrives) existing or planned trans-boundary and sub-
regional agreements and arrangements around the Andaman Sea Follow up with ASEAN and FAO (BOBLME) in the 
process, link to 1.15 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

BOBLME 
MFF 

 
 
 
 

20,000 

2.11 By end of year three, prepare specific action plans on the development of systems to monitor, record and control 
active coastal fishing capacity 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with JTF 
RPOA 

FAO Global Prog 
Sub-regions 

 
 
 

35.000 

2.12 Promote, in dialogue with national and regional partners (ASEAN/AFCF, FAO/APFIC and RPOA-IUU), further Link with AFCF  
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improvements, preparations and implementation of activity plans to manage fishing capacity 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Lead Countries 
FAO 

 
 

25,000 

2.13 Initiate a process, with regional and national partners, to develop systems for simple assessments on how levels 
of optimum fishing capacity might/will change over time (year two and three) (link 1.14) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

 
BOBLME 

 
 
 

10,000 

2.14 Organise and follow up as recommended on the SEAFDEC workshops on fishing vessel registration (June/July 
2009) and on IUU fishing in September 2010 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with JTF 
RPOA 

FAO Global Record 
FAO/APFIC 

 
 
 

40,000 

2.15 Initiate process to improve or establish systems for record and inventory of boats in Indonesia, Malaysia and 
Thailand, possibly including Myanmar (coordinate with the process in the Gulf of Thailand) check CTI 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with JTF 
FAO Global Record 

CTI 
RPOA 

 
 
 

45,000 

2.16 Provide awareness on the need to develop alternative or supplementary livelihoods  including possible 
alternatives  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  

 
 
 

40,000 

2.17 Organise a Regional Technical Consultation, or expert meeting, by year two, on alternative livelihoods and the 
role of fisheries agencies in providing exit into new occupations (working conditions, migration of workforce, rights) 
Follow up on RTC November 2010 on “changing environments”,  link to 3.3 and 3.4  

Link with ASEAN 
SENSA/MR 
FAO/APFIC 

ICSF 
IMO/ILO 

 
 
 

160,000 

2.18 Inform the ASEAN-SEAFDEC Member Countries and provide inputs to the ASEAN policy making mechanism  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed   

 
 

10,000 

Sub-total estimated costs output group 2  880,000 

   

Activities related to Output 3: Local knowledge, cross-cutting issues and safety at sea 
  

3.1. Survey available information on local knowledge and actions among ethnic groups and coastal communities in 
relation to adaptive capacity and natural hazards and participate in relevant events 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 

 
Links to BOBLME 

ICSF 
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- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed MFF 50,000 

3.2. Review documentation on local practices and local traditions is systems to record and register fishing boats links 
to 2.9 and 3.1 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Links to ICSF 
MFF 

 
 
 

25,000 

3.3. Follow up on the study by the CBNRM-LI on the role of women in fishing community with a similar study for the 
Andaman Sea if requested  - Follow up on RTC November 2010 on “changing environments”,  link to 2.17, 3.4 and 3.9 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

 

 
 
 

50,000 

3.4. Follow up on the ICSF Symposium in Siem Reap 2007 on the rights of fisher-folk -  Follow up on RTC November 2010 
on “changing environments”,  link to 2.17, 3.3 and 3.9 – check with SENSA and MR Group 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

FAO/APFIC 
NGO’s 

 
 
 

125,000 

3.5. Review available reports on the effectiveness of response efforts to reach out to poorer groups of people /the 
focus changed to follow up on responses to climate change and adaption  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with BOBLME 
MFF 

FAO/APFIC 
NGO’sSENSA/UNEP 

 
 
 

20,000 

3.6. Indicate areas of importance to be included in training programme for safety-at-sea and rescue at sea of relevance 
to the mitigation of effects caused by marine natural hazards and expected effects of climate change 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  

Link with JTF/TD 
IMO/ILO 
FA/APFIC 

 
 
 

50,000 

3.7 Support the process to work out simple early warning system and response packages with input of local 
knowledge and practices/work incorporated in building up of local organisation and traditional knowledge 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  

 
 
 

5,000 

3.8. Provide results and information to ASEAN-SEAFDEC Member Countries  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with 
ASEAN/AFCF 

SEAFDEC Council, 
RPOA 

FAO/APFIC 

 
 

30,000 

3.9 Other cross-cutting issues that might be raised during implementation/employment, working conditions and 
migratory workforce 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses  
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- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed  55,000 

Sub-total estimated costs Output Group 3  410,000 

   

Activities related to Output 4: Policy dialogue and promotion regional coop 
 

 

4.1. Regional Consultation and sub-regional consultations in promotion of regional and sub-regional cooperation and 
agreements including sub-sub-regional events as indicated above under 1, 2 and 3 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with ASEAN 
BOBLME 

RPOA 
JTF 

FAO/APFIC 

 
 
 
 

170,000 

4.2.  Follow up on the ( Preparatory consultation to draft) work and activity plan for ASEAN Fisheries Consultative 
Forum  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

Link with ASEAN, 
ASWGFi 

And lead countries 
For key clusters 

 
 
 

75,000 

4.3 Information and advise to ASEAN and ASEAN-SEAFDEC Member Countries and to policy mechanisms  
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

ASEAN/AFCF 
SEAFDEC Council 

RPOA 
FAO/APFIC 

 
 
 

16,000 

4.4. National legislation and institutional arrangements pertaining to management of the exploitation of fisheries and 
critical habitats – inputs to RTC, sub-regional events, etc in follow up to year 1 and 2 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 

National partners 
FAO/APFIC 

ASEAN 
MFF/BOBLME 

ICSF 

 
 
 
 

30,000 

4.5. Review international fisheries conventions and other conventions with a view to how they are implemented in 
the four affected ASEAN Countries - inputs to RTC, sub-regional events, etc in follow up to year 1 and 2 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed 
 

FAO/APFIC 
ASEAN 

MFF/BOBLME 
ICSF 

 
 
 

40,000 

4.6. Follow up to Regional Technical Consultation with all ASEAN-SEAFDEC member countries on recommendations for 
climate change and adaptation and protection against future natural disasters  (on “changing environments” 
November 2010) 

BOBLME/MFF 
FAO/APFIC/ICSF 

RPOA 
IMO/ILO 

 
 
 

70.000 

4.7 Tour to Scandinavia in follow up on regional cooperation (if funding available) ????? ???? 
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4.8. Other regional FAO-ASEAN-SEAFDEC, etc events organised if called upon to promote policy dialogue and 
coordination (APFIC Climate Change..) 
- Costs for SEAFDEC Staff inputs to be drawn from  personnel expenses 
- Preparations, regional/national consultations, documentation, field reference/work and resource persons as/if needed As requested 

 
 
 

50,000 

Sub-total estimated costs Output Group 4  451,000 

   

Activities related to Output 5: Project Management and coordination 
 

 

5.1  Personnel Expenses, total    1,525,000  

- Project Manager  (full time)   

- International Experts    

- Regional Experts x 4 (Indonesia, Malaysia, Myanmar and Thailand)   

- National Experts          

- Project Assistants           

Travel expenses relevant to the project management and personnel   

5.2 Planning meetings, regular coordination meetings (FAO/RAP/APFIC, ASEAN, WorldFish Centre, MRC, Wetlands 
Alliance, and with Andaman Sea countries)   

 190,000 

5.3 Reporting costs, editing and printing  125,000 

5.4  Project monitoring and coordination  350,000 

5.5 Operating, equipments and maintenance expenses  150,000 

5.6 Contingency  30,000 

Sub-total estimated costs Output Group 5  2,370,000 

   

Sub-total implementation costs  4,896,000 

6. Overhead Charge (10%) on the funds to be disbursed during 2011  272,152 

Total  5,168,152 
 

 

 
 


